
   
 

 

 

 

 

800 MHZ TRANSITION ADMINISTRATOR, LLC 
QUARTERLY PROGRESS REPORT 

FOR THE QUARTER ENDED DECEMBER 31, 2008 

 
 

 
 
 

MARCH 16, 2009 

 

 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2008 

i 
 

Brett Haan, Managing Director 
BearingPoint, Inc. 
1676 International Drive 
McLean, VA 22102 
T: 703.747.4968 
Brett.Haan@BearingPoint.com 
 
 
Kamesh Mullapudi, Senior Manager 
BearingPoint, Inc. 
1676 International Drive 
McLean, VA 22102 
T: 703.747.6820 
Kamesh.Mullapudi@BearingPoint.com 

 

 

Robert B. Kelly, Partner 
Squire, Sanders & Dempsey L.L.P. 
1201 Pennsylvania Ave., NW 
Washington, DC 20004 
T: 202.626.6216 
F: 202.626.6780 
rkelly@ssd.com 
 
Douglas L. Povich, Partner 
Squire, Sanders & Dempsey L.L.P. 
8000 Towers Crescent Dr. 14th Floor 
Tysons Corner, VA  22182 
T: 703.720.7888 
F: 703.720.7801 
dpovich@ssd.com 
 
Alan J. (Joe) Boyer, President 
Baseline Wireless Services, LLC 
2770 Arapahoe Road, Suite 132-133 
Lafayette, CO 80026 
T: 303.444.1480 
F: 888.361.0603 
JBoyer@BaselineTelecom.com 

 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2008 
 

ii 
 

TABLE OF CONTENTS 
 

OVERVIEW................................................................................................................................. 1 

I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS ..................... 6 
A. Program Wide Snapshot ....................................................................................................6 

1. Frequency Reconfiguration Agreement Negotiations....................................................... 6 
2. Reconfiguration Implementation ...................................................................................... 7 

B. Recent Developments ........................................................................................................9 
1. FCC’s Fourth Memorandum Opinion and Order.............................................................. 9 
2. Requests for Waiver of June 26, 2008 Deadline............................................................... 9 
3. Vacated Interleaved Band Channels ............................................................................... 10 
4. Sprint Nextel’s Monthly Reports .................................................................................... 11 
5. Border Areas................................................................................................................... 11 

II. QUARTERLY UPDATE............................................................................................... 15 
A. Wave Update....................................................................................................................15 

1. Stage 1 (Channels 1-120)................................................................................................ 15 
2. Stage 2 (NPSPAC and Public Safety Expansion Band).................................................. 17 
3. Implementation Schedule Implications........................................................................... 23 
4. Canadian Border Regions ............................................................................................... 24 

B. Program Financial Information........................................................................................27 
1. Reconfiguration Expenditures ........................................................................................ 27 
2. Letters of Credit .............................................................................................................. 29 
3. External Audit................................................................................................................. 29 
4. Transition Administrator................................................................................................. 29 
5. Review and Status of Reconfiguration Completion Certifications ................................. 30 

C. Specialized Support Functions.........................................................................................32 
1. Stakeholder Inquiries ...................................................................................................... 32 
2. TA-Produced Materials and the TA’s Website............................................................... 33 
3. Outreach Events and TA-Sponsored Education and Training ........................................ 34 
4. Frequency Reconfiguration Agreement Review............................................................. 35 

III. APPENDICES................................................................................................................ 36 
 

APPENDIX 1 Status of Reconfiguration for Licensees in Channels 1-120: Milestones 
Completed by Number of Frequency Reconfiguration Agreements, 
Per Wave, Per Region, as of December 31, 2008  



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2008 

iii 
 

APPENDIX 2 Status of Reconfiguration for Licensees in Channels 1-120, the 
Expansion Band, NPSPAC Channels, and the Southeast ESMR Band: 
Milestones Completed by Number of Call Signs, Per Wave, Per 
Region, as of December 31, 2008 and Maps of Channels 1-120 
Clearing, Expansion Band Reconfiguration Status, and Southeast 
ESMR Band Reconfiguration Status 

APPENDIX 3 Status of Reconfiguration for Licensees in NPSPAC Channels: 
Milestones Completed by Number of Frequency Reconfiguration 
Agreements, Per Wave, Per Region, as of December 31, 2008 

APPENDIX 4 Entities Filing Expansion Band Elections, as of December 31, 2008 

APPENDIX 5 Call Sign-Related Reconfiguration Information, as of December 31, 
2008  

APPENDIX 6 Status of Frequency Reconfiguration Agreement Review for Channels 
1-120, Per Wave, Per Region, as of December 31, 2008 

APPENDIX 7 Status of Frequency Reconfiguration Agreement Review for NPSPAC 
Channels, Per Wave, Per Region, as of December 31, 2008 

APPENDIX 8  Summary of FRAs and PFAs that have Closed, as of December 31, 
2008   

APPENDIX 9  800 MHz Transition Administrator, LLC Fees and Expenses through 
December 31, 2008 

 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2008 
 

1 
 

OVERVIEW 

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress 
Report to the Federal Communications Commission (“FCC”) regarding the progress of the 
reconfiguration of the 800 MHz band for the quarter ended December 31, 2008.  Pursuant to the 
FCC’s Reconfiguration Orders,1 the TA, as the manager of the reconfiguration effort, is required 
to report on a quarterly basis the progress of band reconfiguration.2 

The band reconfiguration program generally consists of two broad stages of activity:  the 
clearing of 806-809 MHz/851-854 MHz (Channels 1-120) and the relocation of Public Safety’s 
NPSPAC channel users to this vacated spectrum.  There are two phases of reconfiguration for 
each of these stages – the planning and negotiation phase that results in a Frequency 
Reconfiguration Agreement (“FRA”) between the licensee and Sprint Nextel and the 
implementation phase that consists of the physical retuning of the radio systems. 

Section I.A. of this report provides a program-wide “snapshot” summarizing the status of 
the band reconfiguration program.  That section describes two measures of program progress: 
FRA negotiations and reconfiguration implementation.  It also describes major developments in 
the program that occurred during the period covered by this report. 

In addition, based on developments occurring during the fourth quarter, the TA makes the 
following general observations and recommendations that it believes will assist licensees and 
stakeholders participating in the program. 

First, non-border licensees are entering the final phases of the reconfiguration program.  
Pursuant to the waivers granted by the FCC, non-border licensees that are still in the 
reconfiguration process are required to complete their reconfigurations by the waiver date 
granted by the FCC or seek a further waiver from the FCC.3  As of December 31, 2008, FRA 
negotiations were not complete for 141 non-border Stage 2 FRAs.  It will be challenging for 
                                                 
1 Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order, 
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004), amended by Erratum, WT Docket 
No. 02-55 (rel. Sept. 10, 2004), Second Erratum, 19 FCC Rcd 19651 (2004), and Third Erratum, 19 FCC Rcd 
21818 (2004) (“Report and Order”); “Commission Seeks Comment on Ex Parte Presentations and Extends Certain 
Deadlines Regarding the 800 MHz Public Safety Interference Proceeding,” Public Notice, 19 FCC Rcd 21492 
(2004); Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004), amended by Erratum, WT 
Docket No. 02-55 (rel. Jan. 19, 2005) (“Supplemental Order”); Memorandum Opinion and Order, 20 FCC Rcd 
16015 (2005); Second Memorandum Opinion and Order, 22 FCC Rcd 10467 (2007), amended by Erratum, WT 
Docket No. 02-55 (rel. July 26, 2007); Third Memorandum Opinion and Order, 22 FCC Rcd 17209 (2007) (“Third 
MO&O”); “FCC Announces Supplemental Procedures and Provides Guidance for Completion of 800 MHz 
Rebanding,” Public Notice, 22 FCC Rcd 17227 (2007) (“September 12, 2007 Public Notice”); Second Report and 
Order, 23 FCC Rcd 7605 (2008), amended by Erratum, WT Docket No. 02-55 (rel. May 28, 2008) (“Second Report 
and Order”); Fourth Memorandum Opinion and Order, 23 FCC Rcd 18512 (2008) (“Fourth MO&O”) (collectively 
“Reconfiguration Orders”). 
2 47 C.F.R. § 90.676(b)(3) (2008).   
3 See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the June 26, 
2008 Rebanding Deadline – Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9430 (2008) (“Wave 1 Waiver 
Order”).  The FCC granted a specific waiver date to each licensee.  The latest granted waiver date is July 1, 2009. 
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these licensees to finish FRA negotiations and complete their implementation activities by July 
1, 2009.  The TA notes that there were fewer Stage 2 FRAs submitted to the TA in the fourth 
quarter than in prior quarters, and the number of FRAs submitted in a quarter has declined in 
each quarter over the past year.  The TA believes that several factors contributed to the slower 
pace of completing FRA negotiations during the fourth quarter; among them are: 

1. Many of the remaining non-border licensees without FRAs have large and 
complex systems, often with numerous call signs.  The planning process and 
preparation of a cost estimate generally takes longer for these licensees, and there 
are a number of licensees that have not submitted a cost estimate, which is a 
prerequisite for beginning FRA negotiations.  Once these licensees submit a cost 
estimate, the FRA negotiations are also complex. 

2. The large number of concurrent negotiations and mediations has taxed the 
resources of Sprint Nextel and 800 MHz vendors and consultants.  Besides the 
remaining non-border licensees, additional licensees entered into the negotiation 
process during the fourth quarter, with Canadian border licensees beginning 
Planning Funding Agreement (“PFA”) negotiations in October 2008.  The number 
of concurrent negotiations continues to increase as Canadian border non-public 
safety licensees entered into the FRA negotiation process in January 2009. 

Certain non-border licensees that have not completed FRA negotiations are causing 
delays in the program and are impacting other licensees.  In regions with extensive 
interoperability, the outstanding FRAs are causing delays in implementation as licensees with 
FRAs wait for the trailing licensees to complete FRA negotiations so that all licensees in the 
region can coordinate their implementation schedules in order to preserve interoperability and 
mutual aid operations.  In particular, there are twenty NPSPAC regions where one or more key 
licensees that have not completed FRA negotiations are delaying implementation by other 
licensees in their region.  Those NPSPAC regions are Region 1: Alabama, Region 6: Northern 
California, Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut), Region 
9: Florida, Region 10: Georgia, Region 14: Indiana, Region 16: Kansas, Region 18: Louisiana, 
Region 19: New England, Region 20: District of Columbia, Maryland, & Northern Virginia, 
Region 23: Mississippi, Region 24: Missouri, Region 28: Eastern Pennsylvania (east of 
Harrisburg, southern New Jersey & Delaware), Region 31: North Carolina, Region 34: 
Oklahoma, Region 37: South Carolina, Region 39: Tennessee, Region 42: Virginia, Region 51: 
Texas – East (Houston Area), and Region 54: Southern Lake Michigan (Great Lakes including 
Wisconsin, Illinois, & Indiana). 

Furthermore, although a significant number of Stage 2 licensees have successfully 
completed reconfiguration implementation and licensees continue to make progress with their 
implementation activities, much work remains to be done in the implementation phase.  
Approximately one-third of non-border Stage 2 licensees had completed the physical retuning of 
their radio systems and transitioned to their new channels as of December 31, 2008, but many 
licensees have yet to complete these activities.  The TA is concerned about the pace of 
implementation, as there were only 30 FRAs for which Stage 2 licensees completed their 
physical retunes during the fourth quarter, which was approximately half the number that 
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completed their physical retunes in each of the prior quarters in 2008.4  Individual licensees’ 
delays in completing implementation are negatively impacting other public safety licensees and 
operations, especially in regions with extensive interoperability.  

Non-border licensees needing additional time beyond their waiver date previously 
granted by the FCC to complete their reconfiguration are required to request additional time from 
the FCC by filing a further request for waiver.5  In their further requests for waiver, licensees 
will be required to make a showing of good cause for extending the waiver, to make a sufficient 
showing of their progress to date, and to demonstrate that they have been working diligently and 
in good faith to complete rebanding expeditiously.6  Licensees will have an increased burden to 
meet to justify an extension of their existing waiver. 

In addition, licensees and Sprint Nextel are reminded that they are not finished with the 
reconfiguration process once they have completed their physical retune and that they will still 
need to complete additional activities, such as filings with the FCC, the Actual Cost 
Reconciliation process, signing Completion Certifications, and the closing of their FRA.7  The 
TA encourages all parties in this phase of the process to focus on these post-implementation 
tasks and to complete them in a timely manner.  NPSPAC licensees are advised that delays in 
releasing their old frequencies can lead to delays in additional interleaved band spectrum being 
made available for public safety because Sprint Nextel’s staged clearing of the interleaved band 
is tied to clearing of the old NPSPAC band.8  

Second, the 30-month reconfiguration period for licensees in the U.S.-Canada border 
regions began on October 14, 2008.  During the fourth quarter, the TA continued its efforts to 
support reconfiguration by Canadian border region licensees by conducting frequency planning 
to determine replacement frequencies, providing Frequency Proposal Reports (“FPRs”) to 
licensees, publishing additional guidance for licensees on its website, and using the mediation 
process to assist licensees and Sprint Nextel in negotiating Planning Funding Agreements.  In 
accordance with the schedule established in the TA’s Implementation Plan and Timetable for the 
Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (“Implementation 
Plan”),9 licensees in both Stage 1 (Business, Industrial and Land Transportation (“B/ILT”) and 

                                                 
4 There were 63 Stage 2 FRAs for which licensees completed their physical retunes during the third quarter, 62 in 
the second quarter, and 56 in the first quarter of 2008. 
5 See, e.g., Wave 1 Waiver Order ¶ 13. 
6 See, e.g., id. ¶¶ 8, 13. 
7 A Reconfiguration Completion Checklist, which describes the key milestones that need to be completed in order to 
complete the reconfiguration process, is available on the TA’s website at 
http://www.800TA.org/content/PDF/reconfiguration_materials/reconfiguration_completion_checklist.pdf. 
8  See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of 
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 (2008) (“Interleaved Order”). 
9 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the 
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at 
http://www.800TA.org/content/PDF/other/Implementation_Plan_and_Timetable_CBR.pdf (“Implementation 
Plan”), approved by “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period 
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Specialized Mobile Radio (“SMR”) licensees) and Stage 2 (NPSPAC and non-NPSPAC public 
safety licensees) are currently in the planning and negotiation phase.  

Canadian border region licensees seeking planning funding were required to submit a 
Request for Planning Funding (“RFPF”) by the October 14, 2008 deadline established by the 
FCC’s Second Report and Order.  Approximately 60 licensees, the vast majority of which were 
public safety licensees, sought planning funding by submitting an RFPF and entered into PFA 
negotiations with Sprint Nextel.  Licensees submitting RFPFs that did not have a PFA by 
October 14, 2008 were placed into an expedited negotiation and mediation process.  That process 
has proven successful in aiding licensees and Sprint Nextel in reaching agreements.  By 
December 31, 2008, approximately half of these licensees completed PFA negotiations, 
submitted a PFA to the TA, and were able to begin their planning activities.  Many other 
licensees had reached verbal agreement and were completing the paperwork necessary to execute 
the PFA or seeking to obtain approval of the PFA by a City or County government body. 

Canadian border region licensees that do not require a PFA are also moving forward with 
their reconfiguration efforts.  Stage 1 licensees that do not require a PFA officially began their 
planning period on October 14, 2008, and the majority of these licensees were required to submit 
a cost estimate by January 12, 2009.  Stage 1 licensees that did not have an FRA by their cost 
estimate due date were placed into an expedited negotiation and mediation process on that date 
in order to complete FRA negotiations.  In addition, Stage 2 licensees that do not require a PFA 
officially began their planning period on January 15, 2009.  Such licensees are required to 
complete planning and submit a cost estimate to Sprint Nextel in 90, 100, or 110 days, depending 
upon the number of subscriber units in the licensee’s system.  If a Stage 2 licensee did not 
receive its proposed replacement frequencies by January 15, 2009, its cost estimate should be 
submitted to Sprint Nextel 90, 100, or 110 days from the date of receipt of those frequencies, 
depending upon the number of subscriber units in the system.  The TA encourages Canadian 
border region licensees to move forward with their planning or negotiation activities (as 
applicable) and to contact the TA if they require assistance as they advance through the 
reconfiguration process. 

Third, the U.S.-Mexico border region is the last major area for the reconfiguration 
program.  The band plan for the U.S.-Mexico border region is still under development.  Mexican 
border reconfiguration is a key element to completing the program. 

Fourth, the FCC released its Fourth Memorandum Opinion and Order on December 23, 
2008, which addressed, among other things, the timetable for the financial reconciliation or 
“true-up” process for the reconfiguration program.  In the Report and Order, the FCC required 
that band reconfiguration in non-border regions be completed in 36 months (i.e., by June 26, 
2008).  The FCC directed the TA to perform a financial reconciliation or “true-up” to assess 
Sprint Nextel’s total creditable costs for 800 MHz band reconfiguration and to determine 
whether Sprint Nextel would owe an anti-windfall payment to the U.S. Treasury.  The true-up 
was required to occur within six months after the 36-month transition period ended (i.e., by 
                                                                                                                                                             
for 800 MHz Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 
2008,” Public Notice, 23 FCC Rcd 14877 (2008) (“Canadian Border Public Notice”). 
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December 26, 2008).  The six-month period would provide time for Sprint Nextel to collect and 
provide cost information to the TA and for the TA to perform necessary accounting and 
reconciliation.  

In the Fourth Memorandum Opinion and Order, the FCC indicated that while substantial 
progress has been made, 800 MHz rebanding has taken longer than anticipated so the 
assumptions that led to the previous true-up deadline are no longer applicable.  The FCC 
extended the true-up deadline from December 26, 2008 until July 1, 2009.  The FCC also 
directed the TA to file a report with the Public Safety and Homeland Security Bureau 
(“PSHSB”) by May 1, 2009 with its recommendation of whether rebanding has made sufficient 
progress that conducting the true-up on July 1, 2009 would be appropriate, or whether the true-
up deadline should be extended for an additional period.10  The FCC noted that it may be 
appropriate to conduct the true-up before rebanding is complete. 

Fifth, the TA has received an increasing volume of Change Notices and Amendments, 
some of which are associated with project delays.  The Change Notice process is designed to 
address unanticipated changes in cost, scope or schedule that occur during implementation or in 
the case of an emergency.  The TA reminds licensees that this process should not be used to 
recover costs that were reasonably foreseeable during PFA or FRA negotiations but were not 
raised in negotiations, or that were considered and rejected.  Whether a change is unanticipated 
or reasonably foreseeable will be assessed based on the individual circumstances surrounding 
each Change Notice submission. 

The TA recently provided additional guidance regarding Change Notices and 
Amendments that seek reimbursement for increased costs associated with “project delays” and 
the criteria for the TA’s review of such costs.11  Change Notices requesting additional funds for 
project management because of project delay need to clearly describe: (1) the nature of the delay 
and why it was unforeseeable; and (2) how any additional costs were or will be mitigated.  
Licensees and project management vendors have an obligation to mitigate the impact of project 
delays.  In addition, licensees that submit more than one Change Notice or Amendment for 
additional cost reimbursement will face, with each subsequent request, increasingly high burdens 
for demonstrating that additional costs are reasonable.  

                                                 
10 See Fourth MO&O  ¶ 12. 
11  The updated Change Notice Process Fact Sheet is available on the TA’s website at 
http://www.800TA.org/content/documents/change_notice.asp. 
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I. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS 

This section of the Quarterly Progress Report provides a program-wide snapshot that 
summarizes the status of the 800 MHz band reconfiguration program, discusses recent 
developments, identifies program-wide issues, and describes specific actions that the FCC and 
the TA have taken to address issues identified to date. 

A. Program Wide Snapshot 

1. Frequency Reconfiguration Agreement Negotiations 

The TA generally measures the progress of Frequency Reconfiguration Agreement 
(“FRA”) negotiations in two ways:  (1) the number of FRAs that have been negotiated and 
agreed to between incumbent licensees and Sprint Nextel and submitted to the TA; and (2) the 
number of call signs included in those FRAs. 

An FRA specifies the reconfiguration activities and related costs for each licensee as well 
as the frequencies to be cleared.  The bar chart below depicts the number of non-border FRAs 
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast 
ESMR channels) licensees and Stage 2 (NPSPAC and Public Safety Expansion Band) licensees. 

Chart 1: Non-border FRAs Submitted to the TA as of December 31, 200812 
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• Stage 1: 99 percent of non-border FRAs have been submitted to the TA 

• Stage 2: 84 percent of non-border FRAs have been submitted to the TA (an increase 
from 78 percent as of September 30, 2008) 

                                                 
12 Sprint Nextel is the data source for the number of expected FRAs.  The estimate of total FRAs expected does not 
currently include all FRAs for licensees affected by the international border areas for Canada and Mexico. 
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For the program as a whole, 1,636 FRAs have been submitted to the TA out of a total of 
1,783 FRAs expected for non-border licensees in Stages 1 and 2.  This equates to 92 percent of 
all expected FRAs (an increase from 89 percent as of September 30, 2008). 

Another indication of progress is the number of FCC licenses (each license has a unique 
call sign) included in FRAs.  The chart below shows the number of call signs with frequencies in 
the Channels 1-120 and NPSPAC bands included in FRAs submitted to the TA. 

Chart 2: Call Signs in Submitted FRAs by Band13 
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The relatively greater number of outstanding Channels 1-120 call signs not in FRAs that 
is shown in Chart 2, as compared to the number of outstanding FRAs, reflects the significant 
number of call signs to be reconfigured that are located in, or affected by, the Canadian and 
Mexican border areas.  For NPSPAC, the difference is again the border factor (both Canadian 
and Mexican), as well as an indication that a number of the outstanding non-border FRAs are for 
large systems with multiple call signs. 

2. Reconfiguration Implementation 

The TA generally measures the status of reconfiguration implementation (physical 
retuning) progress in two ways:  (1) the number of FRAs for which reconfiguration 
implementation is complete; and (2) the number of call signs that Sprint Nextel reports as being 
cleared by licensees.14 

                                                 
13 This chart includes call signs within the Canadian and Mexican border regions.  Data is based on the FCC’s 
Universal Licensing System (“ULS”) database.  This chart does not include Expansion Band call signs. 
14 Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced 
system operations on the new channels. 
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The bar chart below depicts the number of non-border FRAs for Stages 1 and 2 licensees 
for which Sprint Nextel has reported that physical retuning is complete. 

Chart 3: Non-border FRAs with Reconfiguration Implementation Complete 
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With Sprint Nextel reporting that physical retuning is complete for 95 percent of non-
border Channels 1-120 FRAs, Channels 1-120 clearing is nearing completion.  64.6 percent of 
the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees as of December 31, 2008.  The difference between the numbers by 
percentages of call signs compared to the numbers by percentages of FRAs is because the FRA 
statistics do not include agreements in border areas, while the call sign statistics do include call 
signs in border areas.15  

NPSPAC reconfiguration implementations often involve complex system designs and 
interoperability requirements among numerous licensees in a region and generally require more 
time and coordination than was needed for Stage 1.  During the fourth quarter, there were an 
additional 30 Stage 2 FRAs for which licensees reported their physical retunes as complete.  As 
of December 31, 2008, there were 291 FRAs (34 percent) for which non-border Stage 2 licensees 
had completed their physical retunes and transitioned to their new channels.  15.2 percent of 
Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees as of December 
31, 2008.  The retuning of base stations to a licensee’s new channel assignments and 
commencement of system operations on the new channels is a significant milestone because it 
means that the main goal of the reconfiguration process – separating Public Safety and 
commercial cellular operations – has been achieved. 

                                                 
15 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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B. Recent Developments 

1. FCC’s Fourth Memorandum Opinion and Order 

On December 23, 2008, the FCC released the Fourth Memorandum Opinion and Order, 
which addressed the financial true-up, several Petitions for Reconsideration, several pending 
Petitions for De Novo Review, and the rebanding plan for the U.S. Virgin Islands. 

In the Report and Order, the FCC directed the TA to perform a financial reconciliation or 
“true-up” to assess Sprint Nextel’s total creditable costs for 800 MHz band reconfiguration and 
determine whether Sprint Nextel would owe an anti-windfall payment to the U.S. Treasury.  The 
true-up was required to occur within six months after the 36-month transition period ended (i.e., 
by December 26, 2008).  In the Fourth Memorandum Opinion and Order, the FCC extended the 
true-up deadline from December 26, 2008 until July 1, 2009.  The FCC also directed the TA to 
file a report with the PSHSB by May 1, 2009 “with its recommendation (1) whether rebanding 
has made sufficient progress that conducting the true-up on July 1, 2009 would be appropriate, or 
(2) whether the true-up deadline should be extended for an additional period.”16 

2. Requests for Waiver of June 26, 2008 Deadline 

In response to the FCC’s January 17, 2008 Public Notice17 directing non-border licensees 
that require additional time past June 26, 2008 to complete rebanding to request a waiver of the 
deadline, 727 requests for waiver have been filed with the PSHSB as of December 31, 2008.  
The TA has created a webpage that provides information on the requests for waiver received by 
the TA.  The link to this page can be found on the TA’s website at 
http://www.800TA.org/content/documents/waiver_requests.asp.   

Licensees that were unable to propose a specific implementation timetable because they 
had not completed FRA negotiations as of the filing deadlines filed requests for “interim” waiver.  
In its June 17, 2008 Orders, the PSHSB generally granted the interim requests, conditioned on 
the licensee filing a supplemental waiver request by July 18, 2008.18  Many licensees filed 
supplemental requests for waiver in July 2008.  

The remaining licensees have an executed FRA and filed “standard” requests for waiver 
requesting various dates for completing their reconfiguration implementation, ranging from a 
few months to a few years beyond June 2008.  For the standard requests for waiver, the PSHSB 
granted a specific waiver date to each licensee, and the latest granted waiver date is July 1, 
2009.19  Licensees are expected to complete their reconfiguration activities in accordance with 

                                                 
16 Fourth MO&O ¶ 12. 
17 See “Federal Communications Commission Provides Guidance for Submission of Requests for Waiver of June 26, 
2008 Deadline for Completion of 800 MHz Rebanding,” Public Notice, 23 FCC Rcd 664 (2008). 
18 See, e.g., Improving Public Safety Communications in the 800 MHz Band; Requests for Interim Waiver of the 
June 26, 2008 Rebanding Deadline – Wave 1 Public Safety Regions, Order, 23 FCC Rcd 9421 (2008). 
19 See, e.g., Wave 1 Waiver Order. 
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the implementation schedule proposed in their request for waiver, and any changes to this 
schedule should be communicated to the FCC and the TA.  If a licensee will need additional time 
beyond its waiver date previously granted by the FCC to complete its reconfiguration, it is 
required to request additional time from the FCC by filing a further request for waiver.  

The table below contains statistics about the requests for waiver. 

Table 1: Requests for Waiver of the June 26, 2008 Deadline, as of December 31, 2008 

Wave 
Total Number 
of Requests Interim 

Interim 
Supplemental20 Standard 

Standard 
Supplemental 

1 248 75 21 173 37 
2 159 65 32 94 8 
3 267 122 64 145 24 
4 53 21 10 32 6 

Total Requests 727 283 127 444 75 
 

With regard to Sprint Nextel’s June 17, 2008 Petition for Relief seeking to remain on its 
800 MHz Interleaved Band (809-815/854-860 MHz), Expansion Band (815-816/860-861 MHz), 
and Guard Band (816-817/861-862 MHz) (collectively, the “Mid-Band”) channels beyond June 
26, 2008, the FCC released an Order on October 30, 2008 granting a waiver allowing Sprint 
Nextel to relinquish its Mid-Band spectrum in stages, tied to the rebanding progress of NPSPAC 
licensees in each NPSPAC region.21  The FCC set a deadline of March 31, 2010 by which Sprint 
Nextel must relinquish all of its non-border Interleaved Band spectrum.  The FCC tasked the TA 
with monitoring the clearing process.  

3. Vacated Interleaved Band Channels 

The reconfiguration program recently reached a significant milestone with certain 
Interleaved Band spectrum cleared by Sprint Nextel becoming available to public safety 
licensees.  In a December 29, 2008 Public Notice, the PSHSB announced that, beginning on 
January 28, 2009, it would start accepting applications for licensing of available channels in the 
809-809.5/854-854.5 MHz portion of the 800 MHz band (Channels 231-250) that have been 
relinquished by Sprint Nextel in non-border NPSPAC regions.22   To facilitate licensing of 
available channels, Sprint Nextel has cancelled or modified a majority of its outstanding site-
based and Economic Area (“EA”)-based licenses that include available channels in the 809-
809.5/854-854.5 MHz band in non-border NPSPAC regions.  Pursuant to the Report and Order, 
the channels vacated by Sprint Nextel are exclusively available to public safety entities for the 
first three years and to public safety and critical infrastructure industry entities for the following 

                                                 
20 Supplemental filings for Interim or Standard Requests for Waiver are made by licensees to update requested dates 
or to provide additional information regarding their original Request for Waiver filing. 
21 See Interleaved Order. 
22  See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for 
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23 
FCC Rcd 18343 (2008). 
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two years.  Eligible applicants can consult a qualified frequency coordinator or their attorney 
regarding how to apply for these vacated channels.  

4. Sprint Nextel’s Monthly Reports 

The FCC’s Third Memorandum Opinion and Order required Sprint Nextel to file 
monthly reports with the FCC and the TA on its clearing of Channels 1-120 spectrum.23  During 
the fourth quarter, Sprint Nextel filed reports on October 1, November 3, and December 1, 2008.  
Sprint Nextel also filed a report on January 1, 2009, in which it reported that it has cleared all 
non-Sprint Nextel, non-SouthernLINC incumbent licensees from Channels 1-120 in 47 NPSPAC 
regions (unchanged since October 1, 2008) and that more than 97 percent of Stage 1 licensees 
have been retuned.24  Sprint Nextel reported that of the nine remaining NPSPAC regions or U.S. 
Territories, seven of these regions have three or fewer Channels 1-120 licensees that remain to be 
retuned.  For Stage 2, Sprint Nextel’s January report noted that Stage 2 “continues to show 
strong progress.”25  It provided a list of 298 NPSPAC licensees (up from 269 licensees as of 
October 1, 2008) that have agreed upon a date with Sprint Nextel by which Sprint Nextel will 
clear Channels 1-120 and that have established with Sprint Nextel a firm date for starting and 
completing their physical retuning work and noted that many have finished their retunes. 

5. Border Areas 

a. Canada 

On October 10, 2008, the FCC issued a Public Notice announcing that the 30-month 
transition period for reconfiguration of licensees in the U.S.-Canada border regions would begin 
on October 14, 2008 and end on April 14, 2011.26  The planning and negotiation phase is 
expected to last approximately seven to eight months, leaving 22 to 23 months for the 
reconfiguration implementation phase.  In the Public Notice, the FCC also froze the acceptance 
of applications for 800 MHz licenses in the U.S.-Canada border regions until July 1, 2009.27 

In the Second Report and Order, the FCC directed the TA to develop, by October 14, 
2008, a detailed region-by-region timetable with sequential milestones for completion of each 
stage of the implementation process.  The TA submitted its Implementation Plan and Timetable 
for the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions to the FCC on 

                                                 
23 See Third MO&O ¶¶ 29-31.  The reports must include the following information:  (1) the number of licensees that 
have been cleared from Channels 1-120 and the number that remain to be cleared; (2) the number of Channels 1-120 
frequencies being used by Sprint Nextel in its own network and the number it has vacated; and (3) information 
regarding requests by NPSPAC licensees for Sprint Nextel to vacate Channels 1-120 frequencies. 
24 See Sprint Nextel Corporation, “Sprint Nextel’s Status Report on 800 MHz Band Reconfiguration,” WT Docket 
No. 02-55, at 1 (filed Jan. 1, 2009). 
25 See id. 
26 See Canadian Border Public Notice. 
27 See id. at 14879.  The freeze applies to applications for new facilities or modification applications that involve a 
change of frequency or expand a station’s existing coverage area. 
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October 1, 2008.28  The PSHSB approved the TA’s proposed Implementation Plan in the October 
10, 2008 Public Notice.29  The Implementation Plan sets forth the timing and sequence for 
planning, negotiations, and implementation for Canadian border region licensees.  It also 
establishes two stages for the reconfiguration of Canadian border licensees, based upon the type 
of licensee, rather than the frequencies a licensee will be reconfiguring.  Stage 1 includes non-
public safety licensees, such as B/ILT and SMR licensees.  Stage 2 is comprised of both 
NPSPAC and non-NPSPAC public safety licensees.  The table below shows the key dates for 
reconfiguration in the Canadian border regions.   

Table 2: Key Dates for Canadian Border Region Reconfiguration 

Licensee Stage / 
Planning Funding 

Requested 

RFPF 
Latest 

Submission 
Date 

PFA 
Planning 

Start Date/ 
TA 

Designated 
Date 

Cost 
Estimate 

Due Date – 
Licensees 
with <5,000 

Units 

Cost 
Estimate 

Due Date – 
Licensees 

with 5,001 to 
10,000 Units 

Cost 
Estimate Due 

Date – 
Licensees 

with >10,000 
Units 

Stage 1 or 2 – 
Licensees Requesting 
Planning Funding 

10/14/2008 

The later of 
TA approval 
of the PFA, 
or receipt of 

FPR(s) 

90 Days from 
the planning 

start date 

100 Days 
from the 

planning start 
date 

110 Days from 
the planning 

start date 

Stage 1 – Licensees 
without PFAs N/A 10/14/2008 1/12/2009 1/22/2009 2/1/2009 

Stage 2 – Licensees 
without PFAs N/A 1/15/2009 4/15/2009 4/27/2009 5/5/2009 

 
In addition to developing the Implementation Plan, the TA continued its efforts to support 

Canadian border region reconfiguration during the fourth quarter by conducting frequency 
planning to determine replacement frequencies, providing Frequency Proposal Reports to 
licensees, publishing additional guidance for licensees on its website, and using the mediation 
process to assist licensees and Sprint Nextel in negotiating PFAs. 

Licensees in the Canadian border regions and licensees adjacent to the border regions that 
did not previously receive replacement frequencies have received a Frequency Proposal Report 
from the TA that identifies their frequencies designated for reconfiguration and details their 
proposed replacement frequencies.  The TA mailed FPRs to Stage 1 licensees in October 2008.  
To identify the most appropriate replacement frequencies for Stage 2 licensees, the TA 
coordinated information gathering and planning with the 800 MHz NPSPAC Regional Planning 
Committees, public safety licensees, and Sprint Nextel.  The TA began mailing FPRs to Stage 2 
licensees in November 2008 and provided FPRs to the remaining Stage 2 licensees early in the 
first quarter of 2009.  If a Stage 2 licensee did not receive its proposed replacement frequencies 
by January 15, 2009, its cost estimate should be submitted to Sprint Nextel 90, 100, or 110 days 
from the date of receipt of those frequencies, depending upon the number of subscriber units in 
the system. 

                                                 
28 See Implementation Plan. 
29 See Canadian Border Public Notice. 
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Stage 1 or 2 licensees seeking planning funding were required to submit a Request for 
Planning Funding by the October 14, 2008 deadline established by the FCC and negotiate a PFA 
with Sprint Nextel.  Licensees that submit an RFPF after October 14, 2008 must request an 
extension of this deadline from the FCC.  As of December 31, 2008, 30 PFAs, with a total 
contract value of $6.5 million, were submitted to the TA by licensees in or adjacent to the 
Canadian border regions.  Licensees submitting RFPFs that did not have a PFA by October 14, 
2008 were placed into an expedited negotiation and mediation process pursuant to procedures set 
forth in the FCC’s Second Report and Order and in the TA’s Alternative Dispute Resolution 
(“ADR”) Plan.30  The licensee and Sprint Nextel had an additional 30 days from October 14, 
2008 to continue PFA negotiations under the monitoring of a TA mediator.  If, at the end of the 
30-day period, there was no agreement on a PFA, the licensee and Sprint Nextel actively 
participated in mediation for 20 days.  After reaching agreement on a PFA, such licensees are 
required to complete planning and submit a cost estimate within 90 to 110 days, depending on 
the number of subscriber units in their system, of the later of TA approval of the PFA or receipt 
of an FPR.  Licensees should commence their planning activities prior to receiving their FPRs 
and can perform certain non-frequency-dependent planning activities, such as conducting 
inventory and non-frequency-specific engineering and implementation planning. 

For those licensees that do not require a PFA, the TA announced applicable negotiation 
schedules in the Implementation Plan.  The TA designated October 14, 2008 as the official 
planning start date for Stage 1 licensees that do not require a PFA.  Such licensees were required 
to submit a cost estimate for their reconfiguration to Sprint Nextel within 90 to 110 days, 
depending on the number of subscriber units in their system.  The majority of Stage 1 licensees 
have 5,000 subscriber units or less, so they were required to submit a cost estimate by January 12, 
2009.  Stage 1 licensees that did not have an FRA by their cost estimate due date were placed 
into an expedited negotiation and mediation process on that date.  The licensee and Sprint Nextel 
had an additional 30 days to continue FRA negotiations under the monitoring of a TA mediator.  
If, at the end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint 
Nextel actively participated in mediation for 20 days. 

Pursuant to the TA’s Implementation Plan, the official planning start date for Stage 2 
licensees that do not require a PFA was January 15, 2009.  Such licensees have 90 to 110 days 
from this date to complete planning and submit a cost estimate, depending upon the number of 
subscriber units in their system.  The specific cost estimate due dates are shown in Table 2 above.  
If a licensee did not receive its proposed replacement frequencies by January 15, 2009, its cost 
estimate should be submitted to Sprint Nextel 90, 100, or 110 days from the date of receipt of 
those frequencies, depending upon the number of subscriber units in the system.  Such licensees 
should commence their planning activities prior to receiving their FPRs and can perform certain 
non-frequency-dependent planning activities, such as conducting inventory and non-frequency-
specific engineering and implementation planning. 

                                                 
30 See Second Report and Order ¶ 40; see also “Alternative Dispute Resolution Plan for 800 MHz Transition 
Administrator, LLC (Version 1.6),” at 20-21, attached to Letter from Joseph P. Markoski, Squire, Sanders & 
Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 (filed June 23, 2008) (“ADR Plan”). 
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Once a licensee’s planning is complete and a cost estimate is submitted to Sprint Nextel, 
the licensee and Sprint Nextel have 30 days for FRA negotiations.  If they are unable to negotiate 
an FRA within the 30-day period, the parties will actively participate in mediation for 20 days.  

b. Mexico 

The band plan for the U.S.-Mexico border region is still under development.  
Accordingly, the FCC issued a Public Notice on December 29, 2008, modifying the schedule for 
border area non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees in the U.S.-Mexico border 
region.31  The FCC extended the negotiation period until April 1, 2009 and postponed the start of 
the mediation period until April 2, 2009 for such licensees.  The FCC also extended the filing 
freeze on new applications in the U.S.-Mexico border region until May 13, 2009.  Extending the 
negotiation period for these licensees is expected to alleviate administrative burdens on licensees, 
avoid unnecessary rebanding expenditures, and provide additional time for resolution of border 
issues and issuance of frequency designations by the TA. 

During the extended negotiation periods, the FCC has encouraged Wave 4 licensees 
affected by the Mexican border region to engage in planning and negotiation activities to the 
extent that they are not frequency-dependent and would not result in unnecessary duplication of 
costs.32  If licensees choose to engage in such planning and negotiation activities, the FCC has 
stated that Sprint Nextel will pay licensees’ reasonable costs in accordance with the requirements 
of the FCC’s orders.33  If planning funding is required, licensees will need to submit an RFPF to 
the TA and negotiate a PFA with Sprint Nextel.  Licensees may submit an RFPF prior to 
receiving replacement frequencies.  As of December 31, 2008, 9 PFAs, with a total contract 
value of $4.2 million, were submitted to the TA by licensees in or adjacent to the Mexican 
border region. 

                                                 
31 See “Public Safety and Homeland Security Bureau Extends 800 MHz Rebanding Negotiation Period for Wave 4 
Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border,” Public Notice, 23 FCC Rcd 
18353 (2008). 
32 See id. 
33 See id. (citing September 12, 2007 Public Notice at 17232). 
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II. QUARTERLY UPDATE 

This section highlights the key areas within each wave and provides financial and support 
information about the program. 

A. Wave Update 

This section presents further detail about the status of negotiations and reconfiguration 
implementation for licensees.  The pace of progress in implementing reconfiguration of Stage 1 
systems has a direct effect on the pace of reconfiguration for Stage 2 systems.  Stage 1 licensees 
must be relocated off their frequencies in the lower 1-120 channel portion of the 800 MHz band, 
before Stage 2 NPSPAC licensees can move to their new frequencies in that portion of the 800 
MHz band.  This interdependency of reconfiguration progress between Stages 1 and 2 is 
consistent across all four waves. 

1. Stage 1 (Channels 1-120) 

a. Planning and Negotiations 

Most Stage 1 licensees included planning costs (if any) in their FRAs, but some 
negotiated Planning Funding Agreements (“PFAs”) with Sprint Nextel.  As of December 31, 
2008, 54 PFAs, with a total contract value, including amendments, of $7.5 million, were 
submitted to the TA for non-border Stage 1 licensees.34   

The negotiation of Stage 1 Frequency Reconfiguration Agreements is virtually 
completed, largely with the exception of border area licensees.  As of December 31, 2008, 910 
FRAs (99 percent) have been submitted to the TA out of the 916 FRAs anticipated for Stage 1 
licensees in all waves.  The contract value of these FRAs, including amendments, totals $77.5 
million.  Appendix 1 provides additional information about the status of FRA negotiations for 
Channels 1-120 licensees. 

In Stage 1, there were a total of four mediation dockets (or “cases”) pending as of 
December 31, 2008 out of the 487 mediation dockets opened for Stage 1 licensees.  All of these 
mediations are in Wave 4.35  The pending mediation dockets fall into one of the following 
categories:  (1) the mediation resulted in a PFA with an FRA still to be negotiated upon the 
completion of the planning contemplated by the PFA; or (2) the parties reached agreement, but 
had not yet executed an FRA.  As of December 31, 2008, 17 Stage 1 mediations (3.5 percent) 
had been referred to the FCC for de novo review, of which eight were settled by the parties prior 
to a decision by the FCC. 

                                                 
34 Stage 1 PFA counts and total contract value appear to be lower than the numbers reported in the Quarterly 
Progress Report for the Quarter Ended September 30, 2008 because one PFA is now being reported within the 
category of border region PFAs. 
35 The remaining mediation dockets in Wave 4 include Wave 3, Stage 1 licensees whose Gulf Coast Wave Change 
Requests were granted in June 2006, resulting in the licensee’s negotiations and reconfiguration implementation 
being moved to Wave 4, Stage 1. 
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b. Reconfiguration Implementation 

As of December 31, 2008, Sprint Nextel reported that physical retuning is complete for 
874 Stage 1 FRAs out of the 916 FRAs anticipated for Stage 1, which is 95.4 percent of non-
border Channels 1-120 FRAs (an increase from 95.1 percent as of September 30, 
2008).  Physical retuning is not complete for only 42 non-border Stage 1 FRAs.  

As of December 31, 2008, 64.6 percent (up from 63.8 percent as of September 30, 2008) 
of the Stage 1 Channels 1-120 site-specific call signs were reported by Sprint Nextel as being 
cleared by licensees.  The difference between the numbers by percentages of call signs compared 
to the numbers by percentages of FRAs is because the FRA statistics do not include agreements 
in border areas, while the call sign statistics do include call signs in border areas.36  As of 
December 31, 2008, there were 31 NPSPAC regions that reported that 100 percent of the 
Channels 1-120 call signs were cleared. 

Map 1 below shows the progress of clearing Channels 1-120 to allow relocation of the 
NPSPAC band, with significant progress in all areas of the country outside the areas affected by 
international borders. 

                                                 
36 There are also a small number of call signs in Wave 1 and 2 that are in the FCC-defined border areas that are not 
included in FRA data. 
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Map 1: Channels 1-120 Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 200837 

 
 

2. Stage 2 (NPSPAC and Public Safety Expansion Band) 

a. Planning and Negotiations 

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs.  As 
of December 31, 2008, 423 PFAs, with a total contract value, including amendments, of $71.3 
million, were submitted to the TA for non-border Stage 2 licensees.38 

Progress continues to be made in the negotiation of FRAs for Stage 2 licensees, albeit at a 
slower pace than in prior quarters.  During the fourth quarter of 2008, parties completed 
                                                 
37 The licensee clearing information is provided by Sprint Nextel.  Some regions adjacent to international borders 
will not reach 100 percent until revised border area band plans are available.  Locations noted on the map are based 
upon ULS data regarding Channels 1-120 licensing as of November 2004.   
38 Stage 2 PFA counts and total contract value appear to be lower than the numbers reported in the Quarterly 
Progress Report for the Quarter Ended September 30, 2008 because one Stage 2 PFA is now being reported within 
the category of border region PFAs. 
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negotiations on and submitted to the TA an additional 43 Stage 2 FRAs.  As shown in the table 
below, as of December 31, 2008, 726 FRAs (84 percent) have been submitted to the TA out of 
the 867 FRAs anticipated for non-border Stage 2 licensees in all waves.  The contract value of 
these FRAs, including amendments, totals $428.8 million. 

Table 3: Status of Reconfiguration for Stage 2 (NPSPAC and Public Safety Expansion 
Band) Licensees as of December 31, 2008 (milestones achieved by number of FRAs)39 
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Wave 1 352 297 294 84% 141 40% 44 43 12% 
Wave 2 230 206 202 88% 99 43% 44 43 19% 
Wave 3 238 184 179 75% 38 16% 12 12 5% 
Wave 4 47 39 37 79% 13 28% 6 6 13% 
Total 867 726 712 82% 291 34% 106 104 12% 

* This table does not include any estimate of deals that will include call signs in or affected by the FCC-defined 
border areas.  

The remaining licensees without FRAs are either: (1) in the planning process, in which 
they are conducting planning activities pursuant to a PFA and working on preparing a cost 
estimate for their reconfiguration; or (2) in the process of negotiating an FRA with Sprint Nextel.  
Some of these licensees have reached verbal agreement on, but have not yet executed, an FRA. 

The table below provides Stage 2 status information in terms of the number of call signs 
that have achieved particular milestones.  

                                                 
39 Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2. The figures have not 
been verified by the TA.  Any changes to the number of anticipated FRAs from previous Quarterly Progress Reports 
are the result of how Sprint Nextel structures deals with licensees (i.e., deals cancelled or consolidated).  For Wave 
3, Stage 2, the number of expected FRAs will increase as additional FRAs are reached with Wave 3 Southeast 
ESMR Band licensees who were deferred from Wave 3, Stage 1 to Wave 3, Stage 2 and those deals are added to the 
count.  Given that some FRAs noted in the table are for licensees with mobile-only systems, there will be a 
difference between the number of FRAs and the number of FRAs reporting frequencies cleared. 
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Table 4: Status of Reconfiguration for Licensees in Stage 2 (NPSPAC and Public Safety 
Expansion Band) as of December 31, 2008 (milestones achieved by number of call signs) 
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Wave 1 2190 1619 1608 73% 464 22% 27 25 1% 
Wave 2 947 584 450 48% 257 27% 18 18 2% 
Wave 3 1140 490 412 36% 175 15% 12 12 1% 
Wave 4 1859 215 213 12% 35 2% 8 8 0.4% 
Total 6136 2908 2683 44% 931 15% 65 63 1% 

* Includes call signs in the FCC-defined international border areas. 

The mediation process has proven successful in aiding licensees and Sprint Nextel in 
reaching agreements.  As of December 31, 2008, only 51 Stage 2 mediations (5.6 percent) had 
been referred to the FCC for de novo review, of which thirteen were settled by the parties prior to 
a decision by the FCC. 

(i) Wave 1 

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves, with 352 
FRAs expected to be negotiated between Sprint Nextel and Public Safety agencies.  As shown in 
Table 3 above, as of December 31, 2008, approximately 84 percent of the FRAs expected for 
Wave 1, Stage 2 have been approved by the TA.  

The Wave 1, Stage 2 mediation period began on November 1, 2006.  As of December 31, 
2008, of the 337 mediation dockets opened for Wave 1, Stage 2 licensees, 279 mediation dockets 
had been resolved (an increase from 270 resolved as of September 30, 2008).  The parties in 45 
mediations had negotiated PFAs and were in various stages of planning; 12 of these had reached 
agreement but had not yet executed FRAs.  The parties in two other mediations in which the 
licensee did not have a PFA had also reached agreement but had not yet executed FRAs.  Seven 
mediation dockets were the subject of Recommended Resolutions pending before the FCC for de 
novo review.  Two mediation dockets were the subject of orders issued by the PSHSB and were 
being reviewed by the full Commission. 

(ii) Wave 2 

As shown in Table 3 above, as of December 31, 2008, approximately 88 percent of the 
FRAs expected for Wave 2, Stage 2 have been approved by the TA.  
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The Wave 2, Stage 2 mediation period began on February 1, 2007.  As of December 31, 
2008, of the 233 mediation dockets opened for Wave 2, Stage 2 licensees, 209 mediation dockets 
had been resolved (an increase from 201 resolved as of September 30, 2008).  The parties in 20 
mediations had negotiated PFAs and were in various stages of planning; two of these had 
reached agreement but had not yet executed FRAs.  The parties in one other mediation in which 
the licensee did not have a PFA had also reached agreement but had not yet executed an FRA.  
Two mediation dockets were the subject of Recommended Resolutions pending before the FCC 
for de novo review.  The parties in one mediation docket were in the process of negotiating an 
FRA following de novo review by the FCC. 

(iii) Wave 3 

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast 
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.40  As 
shown in Table 3 above, as of December 31, 2008, approximately 75 percent of the FRAs 
expected for Wave 3, Stage 2 have been approved by the TA. 

The Wave 3, Stage 2 mediation period began on May 1, 2007.  As of December 31, 2008, 
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 209 mediation dockets had 
been resolved (an increase from 187 resolved as of September 30, 2008).41  The parties in 56 
mediations had negotiated PFAs and were in various stages of planning; 18 had reached 
agreement but had not yet executed FRAs.  Three mediation dockets were the subject of 
Recommended Resolutions pending before the FCC for de novo review. 

(iv) Wave 4 

As shown in Table 3 above, as of December 31, 2008, approximately 79 percent of the 
non-border area FRAs expected for Wave 4, Stage 2 have been approved by the TA.  The 
expected FRAs for Wave 4, Stage 2 licensees with systems located in, or affected by, the 
international border areas with Mexico are not included in the FRA statistics for Wave 4. 

The Wave 4, Stage 2 mediation period for non-border area licensees began on August 1, 
2007.  As of December 31, 2008, of the 66 mediation dockets opened for Wave 4, Stage 2 
licensees, 55 mediation dockets had been resolved (an increase from 43 resolved as of September 
30, 2008).  The parties in 7 mediations had negotiated PFAs and were in various stages of 
planning; one had reached agreement but had not yet executed FRAs.  In addition, the parties in 
one mediation docket had reached agreement on terms but not yet executed a PFA.  No 
mediations were referred to the FCC for de novo review. 

                                                 
40 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had 
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2. 
41 The difference between the number of mediation dockets and the number of expected FRAs for Wave 3, Stage 2 
is largely due to certain deals with Wave 3 Southeast ESMR Band licensees who were deferred from Wave 3, Stage 
1 to Wave 3, Stage 2 not being included in the number of expected FRAs.  The number of expected FRAs for Wave 
3, Stage 2 will increase as additional FRAs are reached with such licensees and those deals are added to the count. 
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b. Reconfiguration Implementation 

Stage 2 licensees continue to make progress with their implementation activities, but 
much work remains to be done in the implementation phase.  A number of NPSPAC licensees 
are moving forward with and completing their implementation activities and are helping to 
define an implementation framework that can serve as a model for other NPSPAC licensees. 

(i) Implementation Planning Sessions 

One of the TA’s methods for facilitating implementation activities has been to conduct 
regional Implementation Planning Sessions (“IPS” or “sessions”).  These sessions bring together 
NPSPAC and interoperable Expansion Band licensees, their equipment vendors, technical 
consultants, and Sprint Nextel to develop consolidated implementation schedules.  The FCC has 
stated that NPSPAC licensees “are expected to participate” in an IPS.42 

During the sessions, the TA works with licensees to develop implementation schedules 
for the regions that identify key milestones and dependencies associated with reconfiguration 
implementation activities.  This is particularly important because many FRAs for NPSPAC 
licensees do not contain firm implementation dates.  The sessions help licensees adjust 
implementation schedules to deal with complicated interconnections and interdependencies of 
shared networks – particularly regarding setting dates for retuning mutual aid channels used by 
neighboring municipalities.  IPS have also been successful in enabling parties to reach an 
understanding on the timing of clearing and surrendering frequencies for those licensees that are 
ready to transition to the new channels. 

During the fourth quarter, the TA conducted IPS in Region 31: North Carolina and 
Region 37: South Carolina.  As of December 31, 2008, the TA had conducted 28 IPS in 23 
NPSPAC regions that were attended by 390 licensees operating 936,833 radios.43  The TA will 
continue to hold sessions for all waves and follow-up sessions when needed.  The TA encourages 
licensees to attend and participate in IPS in their region.  Licensees that have participated in an 
IPS should continue to move forward with and complete their implementation activities in 
accordance with the regional schedule developed at the IPS. 

(ii) Reconfiguration of Subscriber Equipment 

A key component of reconfiguration implementation is the retuning, reflashing, and/or 
replacement of subscriber equipment.  As of December 31, 2008, Stage 2 licensees had retuned, 
reflashed, or replaced 354,736 radios (an increase from approximately 312,000 radios as of 
September 30, 2008). 

                                                 
42 See September 12, 2007 Public Notice at 17230. 
43 The TA conducted 15 IPS in Wave 1 NPSPAC regions attended by 162 licensees, 8 IPS in Wave 2 NPSPAC 
regions attended by 121 licensees, and 5 IPS in Wave 3 NPSPAC regions attended by 107 licensees.  The TA is 
currently gathering and analyzing information to assess future IPS for Wave 4. 
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(iii) Infrastructure Retuning and System Cutover 

Another significant milestone in the implementation process is the retuning of base 
stations to the licensee’s new channel assignments and commencement of system operations on 
the new channels.  During the fourth quarter, there were an additional 30 Stage 2 FRAs for 
which licensees completed their physical retunes.  Of the 867 non-border FRAs expected for 
Stage 2, there were 291 FRAs as of December 31, 2008 (an increase from 261 FRAs as of 
September 30, 2008) for which licensees had completed their physical retunes and transitioned to 
their new channels.  As of December 31, 2008, physical reconfiguration was complete for 
34 percent of non-border Stage 2 FRAs (an increase from 30 percent as of September 30, 2008).  
The TA is concerned about the pace of implementation, as the number of licensees that 
completed their physical retunes during the fourth quarter was approximately half the number 
that completed their physical retunes in each of the prior quarters in 2008.44 

As of December 31, 2008, 15.2 percent (up from 10.5 percent as of September 30, 2008) 
of Stage 2 call signs were reported by Sprint Nextel as being cleared by licensees, which 
includes call signs in the border areas. 

Map 2 graphically depicts a geographic perspective of NPSPAC reconfiguration progress, 
as of December 31, 2008, by licensed NPSPAC locations.  Progress on Expansion Band clearing 
is detailed in Appendix 2. 

                                                 
44 There were 63 Stage 2 FRAs for which licensees completed their physical retunes during the third quarter, 62 in 
the second quarter, and 56 in the first quarter of 2008. 
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Map 2: NPSPAC Locations and Reconfiguration Status, by NPSPAC Region as of 
December 31, 2008 

 
 

3. Implementation Schedule Implications  

The TA has identified below certain regions where one or more key licensees and 
Sprint Nextel have not yet reached agreement on an FRA, and where the resulting delay is 
impeding program progress and delaying implementation by other licensees within their 
region and, in some cases, outside their region.  The TA encourages all parties to work to 
complete the steps necessary to allow appropriate dialogue on proposed costs and to reach 
agreement.  

a. Wave 1 

• Region 6: Northern California 

• Region 8: Metropolitan, NYC Area (New York, New Jersey, & Connecticut)  

• Region 14: Indiana 

• Region 19: New England 



  Quarterly Progress Report  
  for the Quarter Ended December 31, 2008 

24 
 

• Region 20: District of Columbia, Maryland, & Northern Virginia 

• Region 28: Eastern Pennsylvania (east of Harrisburg, southern New Jersey & 
Delaware) 

• Region 42: Virginia 

• Region 54: Southern Lake Michigan (Great Lakes including Wisconsin, Illinois, 
& Indiana) 

In addition, a delay in the clearing of Channels 1-120 by one licensee in Region 19 has 
delayed the implementation of at least three other licensees.  

b. Wave 2 

• Region 16: Kansas 

• Region 24: Missouri 

• Region 34: Oklahoma 

• Region 39: Tennessee 

• Region 51: Texas – East (Houston Area) 

In addition, ongoing negotiations regarding a mutual aid system in Region 24 are 
delaying implementation progress for ten licensees in Regions 16 and 24.  

c. Wave 3 

• Region 1: Alabama 

• Region 9: Florida 

• Region 10: Georgia 

• Region 18: Louisiana 

• Region 23: Mississippi 

• Region 31: North Carolina 

• Region 37: South Carolina  

4. Canadian Border Regions 

The 30-month transition period for reconfiguration by Canadian border region licensees 
began on October 14, 2008.  Based on an evaluation of FCC Registration Numbers (“FRNs”) in 
the FCC’s Universal Licensing System (“ULS”) database, there are 334 Canadian border region 
licensees that are subject to reconfiguration.  This will generally translate to a smaller number of 
FRAs as several licensees have multiple FRNs, multiple licensees may join into a single FRA, 
and certain non-public safety licensees may be excluded based on frequency planning results.  Of 
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the 334 identified FRNs, 174 are related to Public Safety licensees and 160 are non-Public Safety 
licensees.  

As of December 31, 2008, 30 PFAs, with a total contract value of $6.5 million, were 
submitted to the TA by licensees in or adjacent to the Canadian border regions. 

In the fourth quarter of 2008, the TA analyzed and proposed 1,670 replacement 
frequencies for Canadian border region Stage 2 licensees.  The TA sent FPRs for a total of 105 
call signs representing 64 licensees during this period. 

The maps below show the locations and frequency density of Stages 1 and 2 licensees in 
the Canadian border regions.45 

Map 3:  Canadian Border Region Stage 1 Frequency Locations and Density 

 
 

                                                 
45 Frequency density defines the number of distinct reconfiguring base station frequencies at the noted location.  
Locations and frequency counts are based on FCC ULS data. 
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Map 4:  Canadian Border Region Stage 2 Frequency Locations and Density 

 
 

In preparation for the mediation period for Canadian border region licensees, the TA 
reviewed and revised its training materials for TA Mediators to focus on the potential issues 
faced in this wave of mediations, such as border area frequency issues.  As it has done prior to 
other mediation periods, the TA conducted additional training for TA Mediators.  

The expedited negotiation and mediation period for Canadian border region licensees 
negotiating Planning Funding Agreements began on October 14, 2008.  Prior to the formal start 
of this period, the TA granted one request for early mediation involving a Canadian border 
region licensee.  On October 14, 2008, the formal start of the negotiation and mediation period, 
the TA opened 87 mediation dockets, in addition to the one that had been previously opened, for 
a total of 88 mediation dockets.  A licensee and Sprint Nextel had 30 days from October 14, 
2008 to negotiate a PFA under the monitoring of a TA mediator.  If, at the end of the 30-day 
period, there was no agreement on a PFA, the licensee and Sprint Nextel actively participated in 
mediation for 20 days. 

As of December 31, 2008, 17 mediation dockets had been resolved.  The parties in 34 
mediations had negotiated PFAs and were in various stages of planning.  The parties in 24 
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mediations had reached agreement but had not yet executed PFAs.  No mediation dockets were 
referred to the FCC for de novo review. 

In addition, the expedited negotiation and mediation period for Canadian border region 
Stage 1 licensees without a PFA began on January 12, 2009.  A licensee and Sprint Nextel had 
30 days to negotiate an FRA under the monitoring of a TA mediator.  If, at the end of the 30-day 
period, there was no agreement on an FRA, the licensee and Sprint Nextel actively participated 
in mediation for 20 days. 

B. Program Financial Information 

This section provides information for the fourth quarter of 2008 regarding 
reconfiguration expenditures, letters of credit, the external audit, the TA’s fees and expenses, and 
reconfiguration Completion Certifications.  

1. Reconfiguration Expenditures 

a. 800 MHz Incumbent Licensee Reconfiguration Costs 

As of December 31, 2008, Sprint Nextel and incumbent licensees had executed FRAs and 
PFAs pursuant to TA-approved cost estimates totaling approximately $559.8 million, and Sprint 
Nextel had paid approximately $261.9 million of this amount as advance payments and for work 
completed to date.  This compares to $503.3 million in executed FRAs and PFAs and $217.6 
million paid as of September 30, 2008. 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$719 million (through December 31, 2008) in costs for: (1) payments made to incumbent 
licensees or their vendors in accordance with TA-approved agreements executed by incumbent 
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the 
development of software for certain incumbent licensee subscriber equipment that enables such 
subscriber equipment to be retuned rather than replaced and costs related to replacement 
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz 
Incumbent Licensee Reconfiguration Costs”).  To date, Sprint Nextel had requested that the TA 
assess approximately $295.4 million of the 800 MHz Incumbent Licensee Reconfiguration Costs 
(submitted as of September 30, 2008) for the purpose of determining whether those costs are 
creditable against the payment Sprint Nextel will make to the United States Treasury at the 
completion of reconfiguration (“Creditable Costs”).  The TA has performed a review of 
approximately $295.4 million in costs (submitted as of September 30, 2008).  The status of these 
costs is as follows: 

• $230.6 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $64.8 million requires additional information from Sprint Nextel or 

incumbents to determine whether these costs are creditable. 
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Sprint Nextel has not submitted the remaining $423.5 million of the 800 MHz Incumbent 
Licensee Reconfiguration Costs to the TA for credit assessment or for external audit. 

b. Sprint Nextel Costs 

Sprint Nextel has reported to the TA that it had incurred, on a cash basis, approximately 
$285 million (through December 31, 2008) in costs to support: (1) incumbent licensee 
negotiations; (2) systems development costs for tracking and reporting of program activity, 
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and 
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “Sprint Nextel 
Costs”).  The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s 
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be 
Determined Sprint Nextel Costs”).  To date, Sprint Nextel has requested that the TA assess 
approximately $219.5 million of the Sprint Nextel Costs (submitted as of September 30, 2008) 
for the purpose of determining whether those costs are Creditable Costs.  The TA has performed 
a review of approximately $187.7 million in costs (submitted as of December 31, 2007).  The 
status of these costs is as follows: 

• $27.5 million was determined by the TA to be Creditable Costs pending the Final 
Accounting to be performed at completion of reconfiguration and the results of the 
external audit. 

 
• The remaining $160.2 million requires additional information from Sprint Nextel to 

determine whether these costs are creditable. 
 

Sprint Nextel has not submitted the remaining $65.5 million of the Sprint Nextel Costs or 
any of the To Be Determined Sprint Nextel Costs to the TA for credit assessment or for external 
audit.  

c. 1.9 GHz Clearing Costs 

Sprint Nextel has reported to the TA that it has incurred approximately $578.9 million in 
costs (through December 31, 2008) associated with reconfiguration of the 1.9 GHz band.  These 
costs are reported for informational purposes only.  The TA does not conduct a review of these 
costs.  

d. Estimated Total Reconfiguration Expenditures 

On February 27, 2009, Sprint Nextel filed its Form 10-K filing for the fiscal year ended 
December 31, 2008 with the Securities and Exchange Commission (“SEC”) and disclosed that 
from the inception of the program through December 31, 2008, Sprint Nextel has incurred 
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approximately $1.8 billion of costs directly attributable to the spectrum reconfiguration 
program.46 

2. Letters of Credit 

For the quarter ended December 31, 2008, Sprint Nextel made all its required payments 
to licensees and vendors.  Accordingly, there has been no need to draw on the Letters of Credit 
through December 31, 2008.  Sprint Nextel has reported to the TA that it had incurred, on a cash 
basis, approximately $59.5 million (through December 31, 2008) in Letter of Credit Fees. 

The TA reviewed the $2.078 billion Letters of Credit in view of the programmatic 
obligations satisfied through September 30, 2008 by Sprint Nextel.  On December 22, 2008, the 
TA recommended that the Letters of Credit be reduced by $107 million based on costs paid 
through September 30, 2008.  The FCC concurred with the TA’s request on December 29, 2008, 
and the Letters of Credit were reduced from $2.078 billion to $1.971 billion. 

3. External Audit 

On December 11, 2008, the TA filed with the FCC its Annual Report and Statement of 
Program Expenditures for the year ended December 31, 2007 and for the period from inception 
(August 6, 2004) through December 31, 2007.47 

In the fourth quarter of 2008, Reznick Group, the external auditors selected by the TA, 
continued the annual audit of program expenditures for the year ended December 31, 2008 and 
for the period from inception (August 6, 2004) through December 31, 2008 (“the 2008 Audit”). 

4. Transition Administrator 

a. Fees, Expenses, and Staffing 

The TA’s fees and expenses for the quarter ended December 31, 2008 were $8.4 million 
in fees and $0.1 million in expenses, for a total of approximately $8.5 million, which is 
approximately $0.8 million lower than the forecast for the fourth quarter.  Additional details are 
provided in Appendix 9.  TA staffing as of December 31, 2008 consisted of 67 Full Time 
Equivalents (“FTEs”).   

The TA’s fees and expenses for the quarter ending March 31, 2009 are estimated at $8.4 
million in fees and $0.1 million in expenses, for a total of $8.5 million.  

                                                 
46  See Sprint Nextel Corporation, Annual Report (Form 10-K), at 8 (filed Feb. 27, 2009), available at 
http://idea.sec.gov/Archives/edgar/data/101830/000119312509040575/d10k.htm. 
47 See “800 MHz Reconfiguration Statement of Program Expenditures, December 31, 2007,” attached to Letter from 
Steve F. Lederman, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary, FCC, WT Docket No. 02-55 
(filed Dec. 11, 2008). 
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b. Disclosure of Non-Reconfiguration Fees 

In accordance with the TA’s Independence Management Plan, the TA reports that 
BearingPoint did not receive from Sprint Nextel any non-TA fees and costs for the quarter ended 
December 31, 2008.48 

5. Review and Status of Reconfiguration Completion Certifications 

During the fourth quarter of 2008, an additional 24 PFA Completion Certifications were 
submitted to the TA, raising the total number received by the TA to 129.49  Of these, the TA had 
reviewed and certified 127 PFAs as complete, with the remaining two under review as of 
December 31, 2008.  Appendix 8 contains a summary of PFAs that have closed as of December 
31, 2008.  

During the fourth quarter of 2008, an additional 43 FRA Completion Certifications50 
were submitted to the TA, raising the total number received by the TA to 840.51  Of these, the 
TA had reviewed and certified 827 FRAs as complete, with the remaining 13 under review as of 
December 31, 2008.  Appendix 8 contains a summary of FRAs that have closed as of December 
31, 2008.  

These Completion Certifications were filed as part of the closing process once all 
planning or reconfiguration implementation activities were completed.  The TA has reviewed the 
amounts expended on planning activities and reconfiguration implementation activities covered 
by these PFAs and FRAs, and concurs with the identified remaining payments due incumbent 
licensees or refunds due Sprint Nextel, pending any results of the TA’s post-close review rights 
or external audit. 

Sprint Nextel has provided the TA with the following data which describes the status of 
deals, in terms of numbers of FRAs in each stage of the contract closing process as of December 
31, 2008. 

                                                 
48 See “Independence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.2),” at 5, 
attached to Letter from Joseph P. Markoski, Squire, Sanders & Dempsey LLP, to Marlene H. Dortch, Secretary, 
FCC, WT Docket No. 02-55 (filed Aug. 23, 2005). 
49 Of these, 20 were for Stage 1 licensees and 109 were for Stage 2 licensees. 
50 From this point forward all subsequent information is related to FRA Completion Certifications only.  
51 Of these, 734 were for Stage 1 licensees and 106 were for Stage 2 licensees. 
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Table 5: Status of FRAs in the Closing Process (after completion of physical 
reconfiguration)52 

Status of FRAs Number
Closed FRAs 827 
FRAs Pending TA Completion Certification Review 13 
FRAs Pending in the Sprint Nextel Closing Process:  

Sprint Nextel Execution of the Completion Certificates 16 
Sprint Nextel Receipt of Signed Completion Certificates from Incumbent Licensees 18 
Sprint Nextel Preparation of Completion Certificates 23 
Total FRAs in the Sprint Nextel Closing Process 57 

FRAs Pending in the Actual Cost Reconciliation Process:  
Sprint Nextel Pending Receipt of Signed Reconciliation Statement 25 
Sprint Nextel Waiting for Receipts and Preparing Actual Cost Reconciliation Statement 138 
Sprint Nextel Preparing Request for Receipt Letter 18 
Total FRAs in the Actual Cost Reconciliation Process 181 

FRAs not in the above Closing or Actual Cost Reconciliation Processes:  
Finalization of either certain Reconfiguration Project Management activities or Requisite 
Regulatory Filings 

3 

Completion of the Actual Cost Reconciliation and either Finalization of certain 
Reconfiguration Project Management activities or Requisite Regulatory Filings 

32 

Completion of the Actual Cost Reconciliation, Requisite Regulatory Filings, and certain 
Reconfiguration Project Management activities 

52 

Total FRAs not in the above Closing or Actual Cost Reconciliation Processes 87 
Total FRAs for which physical reconfiguration is complete 1165 
 

The TA has observed significant lags between completing physical reconfiguration and 
completing all necessary filings with the FCC and processing Completion Certifications through 
Sprint Nextel and the TA.  For the closed FRAs (including those pending TA review), the 
average elapsed time between the completion of the physical reconfiguration and completion of 
the closing process was 8.0 months as of December 31, 2008 (compared to 7.7 months for the 
period ending September 30, 2008).  For FRAs that have not yet closed, the average outstanding 
elapsed time from completion of the physical reconfiguration is 14.0 months as of December 31, 
2008 (compared to 12.5 months as of September 30, 2008).  

As of December 31, 2008, the major area of delay was the Actual Cost Reconciliation 
Process which accounts for 56 percent of the FRAs that have completed the physical 
reconfiguration but are not yet closed.  Of the 181 FRAs in the Actual Cost Reconciliation 
Process, 151 (83 percent) of the FRAs have been in this same stage for three months or longer.  
The status of deals, in terms of numbers and percentage of FRAs outstanding in the Actual Cost 
Reconciliation Stage is listed in the table below. 

                                                 
52 Sprint Nextel is the data source for this table. 
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Table 6: Status of Outstanding FRAs in the Actual Cost Reconciliation Stage (after 
completion of physical reconfiguration but prior to closing)53 

Outstanding for Number of 
FRAs 

Percentage of the Total FRAs in the 
Actual Cost Reconciliation Process 

Less than 3 Months 30 17% 
3 to 6 Months 50 28% 
6 to 9 Months 20 11% 
9 to 12 Months 13 7% 

12 Months or Longer 68 38% 
 

The average time to complete the Actual Cost Reconciliation under an FRA once the 
physical reconfiguration is completed continues to be impacted by delays in processing Change 
Notices by the incumbent licensee and Sprint Nextel.  Another factor is delays in incumbent 
licensees submitting to Sprint Nextel complete, accurate, and/or timely information required for 
the Actual Cost Reconciliation to substantiate Actual Costs incurred.  Sprint Nextel delays in 
administering the Actual Cost Reconciliation Process also have contributed to the overall time 
lag between completion of physical reconfiguration and closing.  The TA encourages licensees 
and Sprint Nextel to strive to complete these activities in a more timely manner.  To minimize 
the effort and times associated with the closing process, incumbent licensees are strongly 
encouraged to review the following TA guidance, Change Notice Process Fact Sheet, Actual 
Cost Reconciliation Fact Sheet, and Incumbent Labor Reimbursement Policy, which are 
available on the TA’s website at www.800TA.org.  In addition, the TA has developed an Actual 
Cost Reconciliation Webinar to assist licensees’ understanding of the process from start to finish.  
The TA will continue to monitor the closing process.  

C. Specialized Support Functions 

This section outlines additional information about TA activities that support the program, 
such as the Contact Center, the website, outreach, and FRA review. 

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders 
must have rapid and consistent access to accurate reconfiguration information, processes, and 
procedures.  As such, the TA executes an approach that is intended to engage, educate, and equip 
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration 
activities.  The TA employs a multi-pronged approach, including direct calling campaigns, 
conference and event attendance (“Stakeholder Outreach”), Webinars (online training seminars), 
and interaction with industry press to accomplish these goals. 

1. Stakeholder Inquiries 

The TA maintains a “Contact Center” to receive and process questions and requests for 
information regarding reconfiguration and the TA’s activities.  The TA receives inquiries from a 
variety of stakeholders:  licensees, vendors, consultants, associations, and the trade press.  
                                                 
53 Sprint Nextel is the data source for this table. 
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During the fourth quarter, the TA received a total of 4,367 inquiries to the Contact Center (1,815 
in October 2008; 1,039 in November 2008; and 1,513 in December 2008).  Access to the Contact 
Center is critically important to ensure that licensees and other stakeholders are able to obtain 
information to prepare for and implement the reconfiguration of their systems. 

2. TA-Produced Materials and the TA’s Website 

During the fourth quarter, the TA continued to distribute informational materials to 
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct 
mailings, and other materials as listed below.  Many of these items are posted on the TA’s 
website (www.800TA.org). 

• Canadian Border Region – Refined and updated a section on the TA’s website 
containing information about reconfiguration in the Canadian Border Region, 
including a section dedicated to the latest news and upcoming dates and submission 
deadlines for Canadian Border Region licensees; FCC Public Notices; the TA’s 
Implementation Plan; and Frequency Reconfiguration Presentations.  

• Reconfiguration Handbook – Updated to version 3.0. 
• Cost Metrics – The PFA and FRA Cost Metrics were updated to include data through 

December 31, 2008. 
• Fact Sheets – Created and posted a Reconfiguration Completion Checklist; a Licensee 

Progress Reporting Fact Sheet; a Canadian Border Region Frequency Proposal Report 
Fact Sheet; and a Non-Frequency Dependent Activities Fact Sheet. Updated and 
posted Key Dates Fact Sheet; Negotiations Period Fact Sheet; Actual Cost 
Reconciliation Fact Sheet; and Incumbent Labor Reimbursement Policy. 

• Forms – Created a Canadian Border Region B/ILT-SMR (Non-ESMR) Election Form 
and updated the Implementation Planning Session Worksheet. 

• Frequently Asked Questions (“FAQs”) – A “Reconfiguration Completion FAQs” 
section was added to the FAQs page of the TA’s website. 

• Graphics – Key Dates graphic and Negotiations Period table were edited to reflect 
information in FCC Orders and the TA’s Implementation Plan. Updated graphics 
were posted in the TA’s Reconfiguration Handbook, as well as to various locations on 
the TA’s website. 

• Mail Campaigns – Targeted mailings to licensees in reference to Special Temporary 
Authority requests and Expectations letters designed to identify next steps for 
licensees after an approved FRA.  Additionally, Frequency Proposal Reports and cost 
estimate filing deadline reminders were sent to Canadian border region licensees. 

• TA Alerts – TA Alerts are the TA’s listserv feature, which allows website visitors to 
sign up to receive emails from the TA with the latest updates and news.  TA Alerts 
are sent when changes or updates are made to the website, when the FCC releases an 
Order or Public Notice, and/or when the TA has an announcement.  There are 316 
active subscribers for TA Alerts to date.  In the fourth quarter, the TA sent eight TA 
Alerts. 
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These new or modified materials, in addition to materials previously published, are 
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and 
implement reconfiguration. 

During the fourth quarter, the TA also submitted written articles to various Public Safety 
communications publications as another medium to communicate with licensees and to educate 
those involved in the rebanding process.   

The TA’s website is a significant component of the Stakeholder Outreach efforts.  During 
the fourth quarter, updates were made to the TA’s website to post and advertise new and updated 
TA-produced materials, including the TA’s Reconfiguration Handbook (updated to version 3.0) 
and the TA’s Implementation Plan, and to post copies of FCC Public Notices and Orders.  The 
TA’s website received an estimated 6,933 visits during the fourth quarter.54 

3. Outreach Events and TA-Sponsored Education and Training 

a. Webinars 

The TA has continued to conduct Webinars that provide information on all facets of 
reconfiguration. In the fourth quarter, the TA offered Webinars on the Actual Cost 
Reconciliation Process and on Preparing for an Implementation Planning Session.  In the first 
quarter of 2009, the TA is scheduled to offer additional Webinars on these topics, as well as 
Webinars on Review Rights specifically for licensees selected for the process. 

Webinars have proven to be an effective, low-cost method for reaching wide audiences 
and providing interactive and just-in-time guidance.  The TA solicited feedback following each 
delivery.  According to participant surveys, reaction to the Webinars has been overwhelmingly 
positive, with participants indicating that the opportunity for live discussion is the most helpful 
aspect. 

b. Licensee Outreach Campaigns 

In an effort to further the progress of reconfiguration, the TA continued its 
communication and outreach efforts this quarter.  The TA followed the mailing of Frequency 
Proposal Reports to Canadian border region licensees with a reminder email sent to affected 
Stage 1 licensees stressing the importance of filing their cost estimate in accordance with 
deadlines beginning January 12, 2009. 

                                                 
54 The TA has adopted “visits” instead of “hits” as a more accurate metric to utilize in identifying website traffic. 
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4. Frequency Reconfiguration Agreement Review 

The TA continues to meet its service-level goals for reviewing FRAs. 55   Detailed 
information about the time required by the TA to review and approve Stages 1 and 2 FRAs 
submitted to the TA is available in Appendices 6 and 7.  

                                                 
55 The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95 
percent within 10 business days, and 100 percent within 15 business days. 
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III. APPENDICES 

 



Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Wave 1 354 354 354 354 354 347
Multiregion 94 94 94 94 94 92

6 36 36 36 36 36 36
7 12 12 12 12 12 12
8 34 34 34 34 34 34
11 9 9 9 9 9 9
13 18 18 18 18 18 18
14 9 9 9 9 9 9
19 15 15 15 15 15 15
20 18 18 18 18 18 14
27 22 22 22 22 22 22
28 24 24 24 24 24 24
35 14 14 14 14 14 14
41 7 7 7 7 7 7
42 16 16 16 16 16 15
45 7 7 7 7 7 7
54 19 19 19 19 19 19

Wave 2 205 205 205 205 205 205
Multiregion 62 62 62 62 62 62

4 8 8 8 8 8 8
12 4 4 4 4 4 4
15 5 5 5 5 5 5
16 9 9 9 9 9 9
17 10 10 10 10 10 10
22 28 28 28 28 28 28
24 13 13 13 13 13 13
25 5 5 5 5 5 5
26 4 4 4 4 4 4
32 0 0 0 0 0 0
34 2 2 2 2 2 2
38 1 1 1 1 1 1
39 23 23 23 23 23 23
40 12 12 12 12 12 12
44 1 1 1 1 1 1
46 0 0 0 0 0 0
49 2 2 2 2 2 2
51 8 8 8 8 8 8
52 8 8 8 8 8 8

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 1
Status of Reconfiguration for Licensees in Channels 1-120: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel and 
Licensee Reach 

Pre-Contract 
Agreement*

FRAs 
Submitted to 

TA

FRAs 
Approved by 

TA

FRAs with 
Physical Retunes 

Reported as 
Completed*

Public Safety 
Region (PSR)

Number of 
Channels 1-120 

FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 242 242 239 239 239 221

Multiregion 70 70 69 69 69 63
1 13 13 13 13 13 13
9 58 58 58 58 58 48
10 36 36 36 36 36 35
18 14 14 14 14 14 14
23 14 14 14 14 14 13
31 22 22 22 22 22 22
37 5 5 5 5 5 5
47 7 7 5 5 5 5
48 3 3 3 3 3 3

Wave 4 115 115 112 112 112 101
Multiregion 23 23 23 23 23 21

2 4 4 4 4 4 4
3 23 23 22 22 22 22
5 2 2 2 2 2 2
10 1 1 1 1 1 1
18 14 14 13 13 13 5
21 1 1 1 1 1 1
23 1 1 1 1 1 0
29 7 7 7 7 7 7
30 5 5 5 5 5 5
33 7 7 7 7 7 7
36 4 4 4 4 4 4
43 5 5 5 5 5 5
50 6 6 6 6 6 6
53 6 6 6 6 6 6
54 4 4 4 4 4 4
55 0 0 0 0 0 0
63 2 2 1 1 1 1

TOTAL 916 916 910 910 910 874

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 2 of 2



Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 12/31/08 
Call signs with 

Surrender 
Applications 

Granted

Wave 1 Subtotal 798 775 775 775 775 750 750 768 760 751 709
6 CA - North 107 107 107 107 107 106 106 107 107 105 101
7 Colorado 27 27 27 27 27 27 27 27 27 27 20
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 94
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 Illinois 40 40 40 40 40 37 37 40 40 37 37
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT,MA, RI, CT* 80 57 57 57 57 49 49 55 55 49 49
20 MD; DC; VA - Northern 66 66 66 66 66 61 61 61 56 59 52
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 63
35 Oregon 48 48 48 48 48 48 48 48 48 48 43
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 44 44 52 49 48 35
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36

Wave 2 Subtotal 482 460 458 458 458 435 435 457 458 450 442
4 Arkansas 39 39 39 39 39 38 38 38 39 39 38
12 Idaho* 15 14 14 14 14 14 14 14 14 14 14
15 Iowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 32 32 33 33 33 33
17 Kentucky 16 16 16 16 16 15 15 16 16 16 15
22 Minnesota* 79 70 70 70 70 68 68 70 70 70 70
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana* 19 16 16 16 16 11 11 16 16 16 14
26 Nebraska 10 10 10 10 10 9 9 10 10 10 10
32 North Dakota* 12 3 1 1 1 1 1 1 1 1 1
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 24
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 39 37
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 8 8
51 TX - Houston 42 42 42 42 42 39 39 42 42 41 40
52 TX - Lubbock 42 42 42 42 42 33 33 42 42 42 42

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 12/31/08 
Call signs with 

Surrender 
Applications 

Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 573 572 513 509 509 425 425 482 384 419 351

1 Alabama 9 9 9 9 9 9 9 9 9 6 6
9 Florida 221 220 220 219 219 199 199 213 118 162 145
10 Georgia 49 49 49 49 49 41 41 48 48 46 32
18 Louisiana 79 79 76 75 75 53 53 56 55 53 52
23 Mississippi 22 22 22 22 22 20 20 21 19 21 19
31 North Carolina 67 67 67 67 67 50 50 67 67 64 46
37 South Carolina 37 37 37 37 37 22 22 37 37 36 20
47 Puerto Rico 66 66 20 18 18 18 18 18 18 18 18
48 US Virgin Islands 23 23 13 13 13 13 13 13 13 13 13

Wave 4 Subtotal 893 319 182 176 176 170 170 176 171 161 155
2 Alaska* 23 6 6 6 6 3 3 6 6 6 6
3 Arizona* 74 53 51 51 51 51 51 51 51 51 48
5 CA - South* 138 20 5 5 5 5 5 5 5 5 5
21 Michigan* 61 15 1 1 1 1 1 1 1 1 1
29 New Mexico* 25 22 22 22 22 21 21 22 22 22 22
30 NY - Albany* 93 24 17 17 17 17 17 17 13 13 13
33 Ohio* 107 48 17 17 17 17 17 17 17 17 14
36 Pennsylvania* 12 7 7 7 7 7 7 7 7 7 7
43 Washington* 153 92 26 20 20 18 18 20 20 17 17
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 15 8 8
54 MI portion of Chicago* 7 6 4 4 4 4 4 4 4 4 4
55 New York - Buffalo* 174 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 2746 2126 1928 1918 1918 1780 1780 1883 1773 1781 1657

Notes: 
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the  
reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; 
or the replacement channels were not currently in operation in Sprint Nextel's network.
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Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of December 31, 2008
(displayed as fourth quarter percentage/third quarter percentage)

The licensee clearing information is provided by Sprint Nextel.  Regions adjacent to international borders will not reach 100 percent until revised border area band plans are available.
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 292 291 233 228 227 163 162 106 79 82 33
6 CA - North 88 87 87 87 86 52 52 10 10 11 2
7 Colorado 15 15 15 15 15 12 12 12 12 12 1
8 NY - Metro (CT, NJ, NY, PA) 26 26 26 25 25 25 24 5 5 7 5
11 Hawaii 5 5 5 5 5 5 5 5 5 4 4
13 Illinois 12 12 11 11 11 2 2 2 2 1 0
14 Indiana 34 34 12 12 12 10 10 12 10 7 5
19 ME, NH, VT,MA, RI, CT* 24 24 8 8 8 4 4 4 4 4 3
20 MD; DC; VA - Northern 5 5 4 4 4 1 1 3 3 1 1
27 Nevada 5 5 5 5 5 5 5 5 0 5 0
28 NJ, PA, DE 9 9 8 5 5 3 3 2 2 2 2
35 Oregon 1 1 1 1 1 1 1 1 0 0 0
41 Utah 3 3 3 3 3 3 3 2 1 2 1
42 Virginia 23 23 15 15 15 11 11 12 8 6 1
45 Wisconsin 10 10 10 10 10 8 8 10 3 3 0
54 Chicago 32 32 23 22 22 21 21 21 14 17 8

Wave 2 Subtotal 176 175 167 160 121 79 79 93 74 54 30
4 Arkansas 44 44 44 44 7 5 5 6 6 5 5
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 16 16 16 16 16 7 7 13 4 4 2
16 Kansas 6 6 5 1 1 1 1 1 1 1 0
17 Kentucky 13 13 13 13 12 12 12 12 12 11 10
22 Minnesota* 10 10 10 10 10 9 9 10 10 10 5
24 Missouri 11 11 10 10 10 6 6 7 5 5 2
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 3 3 3 2 3 1
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 2 2 2 1 1 1 1 1 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 30 29 25 22 21 20 20 21 16 9 4
40 TX - Dallas 21 21 21 21 21 5 5 11 11 1 0
44 West Virginia 1 1 1 1 1 1 1 1 1 1 0
46 Wyoming 2 2 2 2 2 2 2 2 2 2 0
49 TX - Austin 9 9 9 9 9 6 6 3 1 1 0
51 TX - Houston 5 5 4 4 4 1 1 2 2 0 0
52 TX - Lubbock 1 1 1 1 1 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 198 196 144 119 116 59 59 71 67 45 21

1 Alabama 29 28 17 15 15 8 8 9 9 8 5
9 Florida 60 60 34 31 29 17 17 23 21 13 5
10 Georgia 28 28 23 19 19 12 12 12 10 8 3
18 Louisiana 15 15 9 8 8 2 2 4 4 0 0
23 Mississippi 17 17 16 16 16 8 8 10 10 8 3
31 North Carolina 24 24 21 20 19 8 8 6 6 5 3
37 South Carolina 23 22 22 9 9 4 4 7 7 3 2
47 Puerto Rico 2 2 2 1 1 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 291 188 129 126 125 95 94 17 13 15 9
2 Alaska* 1 1 1 1 1 1 1 1 1 1 0
3 Arizona* 20 3 2 2 2 2 2 2 0 2 0
5 CA - South* 98 39 24 24 24 6 5 0 0 1 0
21 Michigan* 2 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 4 4 4 4 3 0 0 1 1 0 0
30 NY - Albany* 62 62 62 62 62 61 61 0 0 1 1
33 Ohio* 35 32 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 9 8 7 7 7 5 5 5 5 5 5
43 Washington* 20 13 4 4 4 2 2 4 2 1 1
50 TX - El Paso* 5 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 16 6 6 3 3 0 0 0 0 0 0
54 MI portion of Chicago* 4 4 3 3 3 3 3 3 3 3 2
55 New York - Buffalo* 15 14 14 14 14 14 14 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 957 850 673 633 589 396 394 287 233 196 93

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of December 31, 2008
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 1898 1796 1463 1391 1381 834 831 632 385 366 361
6 CA - North 136 122 117 112 103 32 31 36 30 27 26
7 Colorado 226 224 224 224 224 213 213 221 220 208 207
8 NY - Metro (CT, NJ, NY, PA) 386 384 352 335 334 301 299 50 24 44 43
11 Hawaii 28 28 28 28 28 12 12 28 13 13 13
13 Illinois 138 136 135 118 118 13 13 7 2 2 2
14 Indiana 135 116 16 16 16 12 12 14 10 8 8
19 ME, NH, VT,MA, RI, CT* 129 117 54 54 54 22 22 30 23 18 18
20 MD; DC; VA - Northern 92 83 43 43 43 0 0 3 3 0 0
27 Nevada 42 36 36 31 31 7 7 7 0 1 0
28 NJ, PA, DE 219 191 154 138 138 20 20 21 14 17 17
35 Oregon 38 38 37 37 37 19 19 21 11 4 4
41 Utah 150 149 149 146 146 144 144 145 2 2 2
42 Virginia 45 42 26 26 26 12 12 14 8 6 6
45 Wisconsin 3 3 3 3 3 2 2 3 2 1 1
54 Chicago 131 127 89 80 80 25 25 32 23 15 14

Wave 2 Subtotal 771 668 627 424 329 168 168 229 183 125 124
4 Arkansas 95 94 94 94 4 2 2 3 3 1 1
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 6 6 6 6 6 4 4 5 3 2 2
16 Kansas 285 198 189 17 17 15 15 15 13 13 13
17 Kentucky 16 16 12 11 10 7 7 8 8 7 7
22 Minnesota* 50 50 50 50 50 41 41 50 50 40 40
24 Missouri 19 19 18 16 16 13 13 13 10 12 11
25 Montana* 1 0 0 0 0 0 0 0 0 0 0
26 Nebraska 31 30 30 30 30 21 21 27 15 20 20
32 North Dakota* 1 1 0 0 0 0 0 0 0 0 0
34 Oklahoma 38 35 20 20 18 3 3 3 3 3 3
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 49 21 20 14 14 17 13 9 9
40 TX - Dallas 46 43 43 43 42 16 16 26 23 8 8
44 West Virginia 9 9 8 8 8 5 5 5 2 0 0
46 Wyoming 7 7 7 7 7 6 6 5 5 4 4
49 TX - Austin 67 65 65 65 65 7 7 35 26 0 0
51 TX - Houston 42 37 34 34 34 13 13 16 9 6 6
52 TX - Lubbock 2 2 2 2 2 1 1 1 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 942 854 512 371 296 81 79 140 108 42 42

1 Alabama 34 31 17 16 16 5 5 6 6 5 5
9 Florida 327 311 162 158 96 27 26 46 24 6 6
10 Georgia 82 75 59 56 51 29 29 39 30 16 16
18 Louisiana 62 61 54 52 52 1 0 10 10 0 0
23 Mississippi 22 22 17 17 17 2 2 5 5 2 2
31 North Carolina 240 191 40 38 37 5 5 14 14 3 3
37 South Carolina 165 153 153 28 21 12 12 20 19 10 10
47 Puerto Rico 10 10 10 6 6 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 1568 777 209 89 88 30 30 33 22 14 13
2 Alaska* 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 100 4 3 2 2 0 0 0 0 0 0
5 CA - South* 378 205 86 34 33 1 1 1 1 1 1
21 Michigan* 287 251 0 0 0 0 0 0 0 0 0
29 New Mexico* 9 7 6 6 6 3 3 4 4 3 3
30 NY - Albany* 187 9 6 6 6 3 3 2 1 1 1
33 Ohio* 140 108 16 16 16 14 14 15 6 3 3
36 Pennsylvania* 241 66 65 4 4 3 3 3 3 3 3
43 Washington* 148 87 6 4 4 3 3 4 3 0 0
50 TX - El Paso* 3 2 2 2 2 1 1 1 1 1 0
53 TX - San Antonio* 27 17 17 13 13 1 1 2 2 1 1
54 MI portion of Chicago* 20 20 1 1 1 0 0 0 0 0 0
55 New York - Buffalo* 27 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 5179 4095 2811 2275 2094 1113 1108 1034 698 547 540

Notes: 
a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.  
b. Data includes call signs in the international border area. Data may change depending upon border area band plans.
c. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
d. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.
e. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
f.  Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
g. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).
h. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0 0
6 CA - North 0 0 0 0 0 0 0 0 0 0 0
7 Colorado 0 0 0 0 0 0 0 0 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0 0 0 0 0 0 0 0 0
11 Hawaii 0 0 0 0 0 0 0 0 0 0 0
13 Illinois 0 0 0 0 0 0 0 0 0 0 0
14 Indiana 0 0 0 0 0 0 0 0 0 0 0
19 ME, NH, VT,MA, RI, CT* 0 0 0 0 0 0 0 0 0 0 0
20 MD; DC; VA - Northern 0 0 0 0 0 0 0 0 0 0 0
27 Nevada 0 0 0 0 0 0 0 0 0 0 0
28 NJ, PA, DE 0 0 0 0 0 0 0 0 0 0 0
35 Oregon 0 0 0 0 0 0 0 0 0 0 0
41 Utah 0 0 0 0 0 0 0 0 0 0 0
42 Virginia 0 0 0 0 0 0 0 0 0 0 0
45 Wisconsin 0 0 0 0 0 0 0 0 0 0 0
54 Chicago 0 0 0 0 0 0 0 0 0 0 0

Wave 2 Subtotal 7 7 7 7 7 7 7 7 5 5 4
4 Arkansas 0 0 0 0 0 0 0 0 0 0 0
12 Idaho* 0 0 0 0 0 0 0 0 0 0 0
15 Iowa 0 0 0 0 0 0 0 0 0 0 0
16 Kansas 0 0 0 0 0 0 0 0 0 0 0
17 Kentucky 0 0 0 0 0 0 0 0 0 0 0
22 Minnesota* 0 0 0 0 0 0 0 0 0 0 0
24 Missouri 0 0 0 0 0 0 0 0 0 0 0
25 Montana* 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 0 0 0 0 0 0 0 0 0 0 0
32 North Dakota* 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 0 0 0 0 0 0 0 0 0 0 0
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 7 7 7 7 7 7 7 7 5 5 4
40 TX - Dallas 0 0 0 0 0 0 0 0 0 0 0
44 West Virginia 0 0 0 0 0 0 0 0 0 0 0
46 Wyoming 0 0 0 0 0 0 0 0 0 0 0
49 TX - Austin 0 0 0 0 0 0 0 0 0 0 0
51 TX - Houston 0 0 0 0 0 0 0 0 0 0 0
52 TX - Lubbock 0 0 0 0 0 0 0 0 0 0 0

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band: 

Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of December 31, 2008

Updated 
Call Sign 

Population 
as of 

12/31/08

Sprint 
Nextel 

Initiated 
Contact 

with 
Licensee

Sprint Nextel 
and Licensee 
Reach Pre-
Contract 

Agreement

Sprint Nextel 
Submits 

Frequency 
Reconfiguration 
Agreement to TA

TA Approves 
Frequency 

Reconfiguration 
Agreement

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Submitted to FCC

Through 12/31/08 
Call Signs with 
Reconfiguration 

Applications 
Granted

Sprint Nextel 
Clears 

Frequencies

Incumbent 
Clears 

Frequencies

Through 12/31/08 
Call Signs with 

Surrender 
Applications 

Submitted to FCC

Through 
12/31/08 Call 
signs with 
Surrender 

Applications 
Granted

Public 
Safety 
Region 
(PSR)

PSR Name

Number of Call Signs
Wave 3 Subtotal 240 239 193 182 182 148 148 154 148 136 105

1 Alabama 59 59 42 40 40 26 26 29 29 27 22
9 Florida 32 32 14 14 14 12 12 12 8 8 4
10 Georgia 75 75 70 67 67 60 60 59 57 51 39
18 Louisiana 5 5 5 5 5 4 4 4 4 4 4
23 Mississippi 50 50 48 48 48 39 39 42 42 39 34
31 North Carolina 7 6 2 2 2 2 2 2 2 2 1
37 South Carolina 12 12 12 6 6 5 5 6 6 5 1
47 Puerto Rico 0 0 0 0 0 0 0 0 0 0 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0

Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0 0
2 Alaska* 0 0 0 0 0 0 0 0 0 0 0
3 Arizona* 0 0 0 0 0 0 0 0 0 0 0
5 CA - South* 0 0 0 0 0 0 0 0 0 0 0
21 Michigan* 0 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 0 0 0 0 0 0 0 0 0 0 0
30 NY - Albany* 0 0 0 0 0 0 0 0 0 0 0
33 Ohio* 0 0 0 0 0 0 0 0 0 0 0
36 Pennsylvania* 0 0 0 0 0 0 0 0 0 0 0
43 Washington* 0 0 0 0 0 0 0 0 0 0 0
50 TX - El Paso* 0 0 0 0 0 0 0 0 0 0 0
53 TX - San Antonio* 0 0 0 0 0 0 0 0 0 0 0
54 MI portion of Chicago* 0 0 0 0 0 0 0 0 0 0 0
55 New York - Buffalo* 0 0 0 0 0 0 0 0 0 0 0
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0

Total for Waves 1-4 247 246 200 189 189 155 155 161 153 141 109

Notes: 
a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel 
credit.  
b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them 
expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.
d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be 
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional   
time lags in the reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear  
 frequencies; or the replacement channels were not currently in operation in Sprint Nextel's network. 
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted 

to TA

FRAs 
Approved 

by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Wave 1 352 349 301 297 294 141
Multiregion 56 55 46 45 44 14

6 34 34 32 31 29 20
7 8 8 8 8 8 6
8 42 42 41 41 41 23
11 3 3 3 3 3 2
13 7 6 6 6 6 3
14 20 20 19 19 19 13
19 50 50 45 45 45 20
20 27 27 16 16 16 0
27 3 3 3 2 2 0
28 21 20 15 15 15 9
35 5 5 5 5 5 3
41 9 9 9 9 9 1
42 23 23 15 15 15 3
45 4 4 4 4 4 2
54 40 40 34 33 33 22

Wave 2 230 228 211 206 202 99
Multiregion 26 25 22 21 20 4

4 8 8 8 8 8 6
12 0 0 0 0 0 0
15 16 16 16 16 16 6
16 20 20 13 12 12 8
17 17 17 17 16 15 13
22 15 15 15 15 15 15
24 13 13 12 12 12 7
25 0 0 0 0 0 0
26 17 17 17 17 17 12
32 0 0 0 0 0 0
34 8 8 8 8 7 3
38 0 0 0 0 0 0
39 25 24 21 19 18 9
40 32 32 32 32 32 9
44 1 1 1 1 1 1
46 2 2 2 2 2 2
49 17 17 17 17 17 1
51 11 11 8 8 8 3
52 2 2 2 2 2 0

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 3
Status of Reconfiguration for Licensees in NPSPAC Channels: Milestones Completed by Number of Frequency 

Reconfiguration Agreements, Per Wave, Per Region, as of December 31, 2008

Sprint Nextel 
Initiated Contact 
with Licensee*

Sprint Nextel 
and Licensee 

Reach Pre-
Contract 

Agreement*

FRAs 
Submitted 

to TA

FRAs 
Approved 

by TA

FRAs with  
Physical Retunes 

Reported as 
Completed*

Public Safety Region 
(PSR)

Number of 
Stage 2 FRAs*

Number of Frequency Reconfiguration Agreements (FRAs)
Wave 3 238 230 191 184 179 38

Multiregion 17 17 14 14 14 3
1 19 19 13 12 12 5
9 63 59 47 45 43 6
10 44 43 38 37 36 13
18 31 29 22 21 21 0
23 14 14 12 12 12 4
31 28 28 24 23 22 3
37 16 15 15 14 13 4
47 6 6 6 6 6 0
48 0 0 0 0 0 0

Wave 4 47 47 40 39 37 13
Multiregion 7 7 7 7 7 0

2 1 1 1 1 1 1
3 1 1 1 1 1 0
5 4 4 4 4 3 1
21 1 1 1 1 1 0
29 6 6 5 5 4 2
30 3 3 3 3 3 1
33 9 9 6 6 6 3
36 3 3 1 1 1 1
43 2 2 2 2 2 1
50 2 2 2 2 2 1
53 6 6 6 5 5 1
54 1 1 1 1 1 1
55 0 0 0 0 0 0
62 0 0 0 0 0 0
63 1 1 0 0 0 0

TOTAL 867 854 743 726 712 291

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Anchorage, Municipality of AK KNNQ425 860.9875
Anchorage, Municipality of AK WNQL400 860.4875, 860.7125, 860.9875
Anchorage, Municipality of AK WPRG698 860.7125
Anchorage, Municipality of AK WPRR956 860.7375
North Slope, Borough of AK WNDX449 860.7375
North Slope, Borough of AK WPZW513 860.7375
North Slope, Borough of AK WPZW653 860.7375
Dothan, City of AL WPQD755 858.4875
Houston, County of AL WPQH284 857.7625, 858.2625
Mobile, County of AL WNUX634 857.7625, 857.9875, 858.2375, 858.2625, 858.4375, 

858.4625
Northport, City of AL WNJD323 857.7125
Bentonville, City of AR WPPH830 860.2625
Fayetteville, City of AR WPJI661 860.2375, 860.7375
Hot Springs, City of AR WPHP482 860.2625
Jefferson, County of AR WNVR873 860.2375, 860.2625, 860.7375, 860.9625
Jefferson, County of AR WPLY444 860.2125
Paragould, City of AR WPFN317 860.2875
Arizona, State of AZ WNMY720 860.2125, 860.9375
Flagstaff, City of AZ WPWK889 860.4375
Lake Havasu City, City of AZ WPXB342 860.4375, 860.9625
Paradise Valley, Town of AZ WNMW364 860.2375
Phoenix, City of AZ WNMT600 860.9875
Phoenix, City of AZ WPXD838 860.9875
City of Palm Springs CA WNZH770 860.7125
Contra Costa Community College District CA WNMM865 860.2375
Contra Costa Community College District CA WNMM866 860.2375
Elk Grove Unified School District CA WPJY405 860.7875, 860.8125
Lassen Union School District CA WPEF987 860.7875
Lodi, City of CA WNLH967 860.2125
Long Beach, City of CA KNCR530 860.2375
Los Angeles, County of CA KNER447 860.2625
Los Angeles, County of CA WPDV636 860.2625
Marin, County of CA KNJH407 860.9375
Marin, County of CA WPFQ266 860.4625
Merced, City of CA WPPX706 860.4375
Monterey Salinas Transit Authority CA WPRI866 860.2125
Mountain Valley Emergency Medical Services Agency 
(Stanislaus County)

CA WNVJ731 860.9375

Orange, County of, CA CA WNIB734 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX476 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX750 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX751 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMX752 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY325 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMY330 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY335 815.2125, 815.4625, 815.7125, 815.9625
Orange, County of, CA CA WPMY394 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ774 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPMZ776 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WPNP991 860.2125, 860.4625, 860.7125, 860.9625
Orange, County of, CA CA WQZ938 860.2125, 860.4625, 860.7125, 860.9625
Palo Alto, City of CA WNFI750 860.7125
Placer, County of CA WPIE742 860.9375
Pleasant Hill, City of CA WNMP521 860.4375
Sacramento City Unified School District CA WNHX890 860.4625
Sacramento, County of CA WNBQ990 860.7125
Sacramento, County of CA WPDD467 860.2125, 860.4375
Sacramento, County of CA WPWV729 860.4875
Sacramento, County of CA WPXL514 860.4875
Sacramento, County of CA WQDK496 860.4875
Sacramento, County of CA WQDK705 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
San Bernardino, County of CA WNNB563 860.2500, 860.4750
San Bernardino, County of CA WNNB565 860.2500
San Bernardino, County of CA WNNB566 860.4500
San Bernardino, County of CA WNNB567 860.2500
San Bernardino, County of CA WNNB568 860.2500
San Bernardino, County of CA WNNB575 860.2500
San Bernardino, County of CA WNNB576 860.4500
San Bernardino, County of CA WNNB578 860.2250, 860.9500
San Bernardino, County of CA WPMC676 860.2500, 860.4250
San Bernardino, County of CA WPNW306 860.2875, 860.8125, 860.8375
San Bernardino, County of CA WPNZ337 860.2875, 860.8375
San Bernardino, County of CA WPYQ990 860.8125
San Bernardino, County of CA WQCW497 860.8125
San Francisco, City and County of CA KNGD851 860.4875
San Francisco, City and County of CA WNMP411 n/a*
San Francisco, City and County of CA WNMP522 860.4625
San Francisco, City and County of CA WNNF327 860.4375
San Francisco, City and County of CA WPQA782 860.4875
San Francisco, City and County of CA WPQF830 860.2125
San Rafael, City of CA WNSS412 860.9625
Sierra Community College District CA WPIE754 860.9625
Ventura, County of CA WPGV544 860.4625
Ventura, County of CA WPHY525 860.4625, 860.9625
Watsonville, City of CA WPKI847 860.2375
Arapahoe, County of CO WNIJ887 860.3125
Aurora, City of CO WNAU532 860.7625, 860.9375, 860.9625, 860.9875
Baca, County of CO WPNP223 860.2125
Pueblo, City of CO WQAL936 860.7125
Cromwell, Town of CT WNKR770 860.9625
District of Columbia DC KNJU834 860.9875
District of Columbia DC WPXT459 860.9875
City of West Palm Beach FL KNER586 860.7125
City of West Palm Beach FL WNKD520 860.2125
Clay, County of FL WPDC613 860.4375, 860.9625
Collier, County of FL WNLK955 860.2625, 860.4375, 860.4875, 860.7625, 860.9375, 

860.9625
Collier, County of FL WNSK615 860.4375, 860.4875, 860.7625, 860.9625
Indian River, County of FL WNMZ770 860.4875, 860.9875
Indian River, County of FL WQHR977 860.9875
Jacksonville, City of FL WNFP698 860.2125, 860.2625, 860.4625, 860.4875, 860.9375
Jacksonville, City of FL WNRE843 860.9375
Jacksonville, City of FL WNSC913 860.2375, 860.7375
Jacksonville, City of FL WPGY728 860.9875
Jacksonville, City of FL WPTF860 860.4625, 860.7125, 860.9375
Miami, City of FL KNGR376 860.2125, 860.4625, 860.7125
Miami, City of FL WNCE612 860.2125, 860.4625, 860.7125
Palm Beach, County of FL WNHE888 860.3125, 860.3375
Palm Beach, County of FL WPRS827 860.3125, 860.3375
Reedy Creek Improvement District FL WPTU288 860.2625
Saint Lucie, County of FL WPDV207 860.2375, 860.4625
The School Board of Broward County, Florida FL KNJJ560 860.9375, 860.9625
Volusia, County of FL WNHE867 860.2625, 860.4875, 860.7125, 860.7375, 860.7625
Volusia, County of FL WPFQ272 860.2625, 860.4875, 860.7125, 860.7375, 860.7625, 

860.9375
Volusia, County of FL WPPW666 860.2125
DeKalb County Police Department GA KNAN828 858.2625
Guam, Government of

GU WPDA554
860.2125, 860.2375, 860.2625, 860.4625, 860.7125, 
860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU WPCG201 860.2625
Northern Mariana Islands, Commonwealth of GU WPTY944 860.9875
Honolulu, City and County of HI WPQZ565 860.4625
Honolulu, City and County of HI WPRG484 860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Iowa City, City of IA WNXG714 860.2625
Iowa City, City of IA WNXG746 860.9875
Story, County of IA WPQI296 860.4375
The University of Iowa Hospital & Clinics IA WPKN529 860.2125
Boise, City of ID WPII857 860.9375
Emmett Independent School District ID WPYY420 860.8875
Idaho, State of ID WPIP622 860.7625
Idaho, State of ID WPIP626 860.7625
Idaho, State of ID WPIS652 860.7625
Nampa & Meridian Irrigation District ID WPUD400 860.7875
City Colleges of Chicago IL WNMA681 860.2375
Decatur, City of IL WNKZ536 860.2625, 860.4625
Deerfield, Village of (Police Department) IL WNGC398 860.7375
Effingham, County of IL WPNY754 860.4875
Illinois, State of IL WQCT712  860.9375
Illinois, State of (Department of Corrections) IL WPLR422 860.2625
Illinois, State of (Department of Corrections) IL WPMR362 860.7375
Illinois, State of (Department of Corrections) IL WPPD278 860.9375
Jefferson, County of IL WPTX994 860.4375
La Salle County of IL WPUK993 860.4875
Lansing, Village of IL WNNS478 860.7375
Marion County ETSB IL KNNT505 860.9875
Normal, Town of IL WPIX239 860.4875
Ogle County Sheriff's Office IL WQCV211 860.7125
Peoria County Sheriffs Department IL WQAB235 860.2625, 860.9625, 860.9875
Rolling Meadows, City of IL KNJU694 860.2125
Springfield, City of IL WQAZ465 860.4875
Tazewell, County of IL WPNW387 860.7125
Tazewell, County of IL WQCX272 n/a*
Williamson, County of IL WPKM918 860.7625
Floyd, County of IN WPNQ948 860.4875
Indiana University IN WPCW647 860.8875
Steuben, County of IN WPDU229 860.2125
Tippecanoe, County of IN WNQH693 860.7375
Garden City, City of KS WPMI551 860.4375
Kansas City, City of KS WNWF608 860.7625, 860.9375
Kansas City, City of KS WPGP232 860.3125
Kentucky, Commonwealth of KY WQCP214 860.2625
Madison, County of KY WNVN963 860.4875, 860.7375
Powderly, City of KY WQCD705 860.4375
Richmond, City of KY WQDE403 860.2625
Caddo Parish Communications District No 1 LA WPMA320 860.7125
Caddo Parish Communications District No 1 LA WPSQ740 860.7125
East Baton Rouge, Parish of LA KNJU727 860.7125
Iberia, Parish of LA WPQY650 860.7625
Lafourche, Parish of LA WPRX834 860.9375
Louisiana, State of LA WNII532 860.2375
Louisiana, State of LA WNII533 860.2375, 860.7625
Louisiana, State of LA WNII534 860.7625
Louisiana, State of LA WNII535 860.4625, 860.9625
Louisiana, State of LA WNII536 860.4375, 860.9875
Louisiana, State of LA WNMA687 860.2625
Louisiana, State of LA WPHE601 860.7625
Louisiana, State of LA WPHE605 860.2375
Louisiana, State of LA WPHE609 860.9625
Louisiana, State of LA WPHE617 860.9875
Louisiana, State of LA WPHE629 860.9625
Louisiana, State of LA WPHE633 860.4375
Louisiana, State of LA WPHE641 860.7625
Louisiana, State of LA WPHE657 860.2375, 860.4375
Louisiana, State of LA WPHE661 860.4875
Louisiana, State of LA WPHF287 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Louisiana, State of LA WPHG955 860.4625
Louisiana, State of LA WPIB392 860.7125
Louisiana, State of LA WPIR915 860.4625
Louisiana, State of LA WPIR919 860.7125
Louisiana, State of LA WPIR923 860.7625
Louisiana, State of LA WPJI711 860.4625
Louisiana, State of LA WPKD955 860.4625, 860.9625
Louisiana, State of LA WPMI999 860.2625
Louisiana, State of LA WPMQ475 860.4875
Louisiana, State of LA WPNS672 860.9875
Louisiana, State of LA WPPE847 860.2125
Louisiana, State of LA WPPE848 860.9375
Madison, Parish of LA WPMA348 857.9625
Minden, City of LA WPWJ531 860.4875
New Orleans Convention Center LA WPJS469   860.2375
New Orleans Regional Transit Authority LA WPAP726 860.2125, 860.4375
New Orleans, City of LA WNCD880 860.7875, 860.8125
Orleans Levee District LA WNQC758 860.2625
Orleans Parish School Board LA KNJU690 860.7125
Sterlington, Town of LA WPNZ848 860.7375
Allegany, County of MD WPRS598 860.4875
Baltimore, County of MD WNLM765 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM766 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM767 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM768 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM769 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM770 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM771 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNLM772 860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD WNQK948 860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD WPRU936 860.7375
Howard, County of MD WPLU397 860.2375, 860.7375
Howard, County of MD WPQX905 860.2375, 860.7375
Howard, County of MD WPXJ396 860.7375
Salisbury, City of MD WPHQ675 860.7625
Somerset, County of MD WPWR884  860.9625
Worcester, County of MD WPNW557 860.4625, 860.7125
Forest Hills Public Schools MI WPUA724 860.7625
Grand Rapids Public Schools MI WPIP999 860.2125, 860.9875
Walker, City of MI WPVP312 860.4375
Clay, County of MN WPLS888 860.7125
Dakota, County of MN WPEP246 860.7375
Metropolitan Council/Metro Transit MN WPQH695 860.4375
Minnesota, State of MN WPKG265 815.2375, 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPKG266 815.2625, 815.4375, 815.9375, 815.9875
Minnesota, State of MN WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375, 

860.9375, 860.9625
Minnesota, State of MN WPYY636 815.2125, 815.2375, 815.4375, 815.7125, 815.7375, 

815.9375, 815.9625
Minnesota, State of MN WPYY637 860.2375, 860.7375, 860.9375, 860.9625
Minnesota, State of MN WQDF219 815.9375
Minnesota, State of MN WQDF220 860.9375
Minnesota, State of MN WQDG878 860.4375, 860.9375, 860.9875
Minnesota, State of MN WQDJ490 860.2375, 860.2625, 860.7625, 860.9625
Minnesota, State of MN WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625
Minnesota, State of MN WQDR523 815.2375, 815.2625, 815.4375, 815.4625, 815.4875, 

815.7375, 815.7625, 815.9375, 815.9625, 815.9875
Minnesota, State of MN WQHF462 860.2375, 860.7125, 860.9625
Minnesota, State of MN WQHK535 860.2375, 860.4375, 860.7125, 860.9625
Minnesota, State of MN WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875
Minnesota, State of MN WPKG359 860.9375
Minnesota, State of MN WPKG360 860.2625
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Minnesota, State of MN WPYM573 860.9875
Moorhead, City of MN WPHY859 860.4625
Blue Springs, City of MO WNDG561 860.4875
Curators of the University of Missouri MO WPJI572 860.2125
Saint Joseph, City of MO WPDC582 860.4875
State of Missouri, Department of Corrections MO WPUK277 860.9375
Bolivar County E911 MS WPXA863 860.2375
City of Columbus MS WPNS534 858.2125
De Soto, County of MS WPCC361 860.4875, 860.7625
Jackson-Evers International Airport Authority MS WQDD668 857.9875
Meridian, City of MS WQAP232 858.2125
Mississippi, University of MS WPJQ621 860.7375
Smith, County of MS WPKG621 858.4375
South Mississippi State Hospital MS WPQJ606 857.9875
Vicksburg, City of MS KNNH519 857.7125, 858.2625
Asheville, City of NC WNXR226 860.7625, 860.9875
McDowell, County of NC KNNP950 860.9625
Mecklenburg, County of NC WNGU623 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
Mecklenburg, County of NC WQGP564 860.2375, 860.4875, 860.7375, 860.7625, 860.9875
North Carolina State Highway Patrol NC WNRU500 860.4875
North Carolina State Highway Patrol NC WPHM257 860.7125
North Carolina State Highway Patrol NC WPHM264 860.4375
North Carolina State Highway Patrol NC WPJQ536 860.4375
North Carolina State Highway Patrol NC WPKN567 860.4375
North Carolina State Highway Patrol NC WPKN591 860.7375
North Carolina State Highway Patrol NC WPKN594 860.9875
North Carolina State Highway Patrol NC WPMB804 860.4375
North Carolina State Highway Patrol NC WPOX341 860.4375
North Carolina State Highway Patrol NC WPOX343 860.4375
North Carolina State Highway Patrol NC WPOZ292 860.7125
North Carolina State Highway Patrol NC WPPB719 860.7125
North Carolina State Highway Patrol NC WPRJ405 860.4375
North Carolina State Highway Patrol NC WPSM605 n/a*
North Carolina State Highway Patrol NC WPYC603 860.4375
North Carolina State Highway Patrol NC WQCQ971 860.4875
North Carolina State Highway Patrol NC WQCS908 860.9375
Fargo, City of ND KNNT448 860.2125
Omaha Public Power District NE KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE WPPY921 860.9375
Omaha Public Power District NE WPSZ331 860.3375
Omaha Public Power District NE WPTA210 860.3375
Scotts Bluff, County of NE WPKU672 860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH WPDK444 860.4875
Atlantic City, City of NJ WPRS952 860.7625
Camden, City of NJ WNWG655 860.9875
Camden, City of NJ WQAF461 860.9875
Delaware River Port Authority NJ WPXY839 860.9875
New Jersey Department of Correction NJ KNJH415 860.2625
New Jersey Department of Correction NJ KNJH416 860.2625
New Jersey, State of NJ WNDD570 860.4625, 860.9625
New Jersey, State of NJ WNDD571 860.4625, 860.9625
New Jersey, State of NJ WNDD572 860.4625, 860.9625
New Jersey, State of NJ WNDD573 860.4625, 860.9625
New Jersey, State of NJ WNDD574 860.4625, 860.9625
New Jersey, State of NJ WNDD575 860.2125, 860.7125
New Jersey, State of NJ WNDD576 860.2125, 860.7125
New Jersey, State of NJ WNDD577 860.9375
New Jersey, State of NJ WNDD578 860.9375
New Jersey, State of NJ WNDD579 860.9375
New Jersey, State of NJ WNDD580 860.2125, 860.7125
New Jersey, State of NJ WNHS409 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
New Jersey, State of NJ WNHS410 860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ WNII538 860.9375
New Jersey, State of NJ WNJI598 860.9375
New Jersey, State of NJ WNPS351 860.4625, 860.9625
New Jersey, State of NJ WNXC890 860.4625, 860.9625
New Jersey, State of NJ WNXC891 860.2125, 860.7125
New Jersey, State of NJ WNXZ718 860.9625
New Jersey, State of NJ WNZZ317 860.7125
New Jersey, State of NJ WPSE858 860.2125, 860.7125
New Jersey, State of NJ WPUH543 860.9375
New Jersey, State of NJ WPYQ725 860.4625, 860.9625
New Jersey, State of NJ WQBY316 860.4625, 860.9625
Vineland, City of NJ WNXZ709 860.4625, 860.9625
Bernalillo, County of NM WNZW684 n/a*
Bernalillo, County of NM WPUW259 860.4375, 860.9625
State of Nevada NV WNZB252 860.7375
State of Nevada NV WPKB391 860.7375
State of Nevada NV WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV WPQD805 860.2125, 860.9875
State of Nevada NV WPQD806 860.2125, 860.9875
State of Nevada NV WPQZ376 860.2125, 860.4375
State of Nevada NV WPRY226 860.2125, 860.9875
State of Nevada NV WPRY297 860.2375, 860.7375
State of Nevada NV WPST690 860.7375
State of Nevada NV WPTR307 860.2125
State of Nevada NV WPZZ385 860.2375
State of Nevada NV WQAV628 860.2125
State of Nevada NV WQAV634 860.2125
University and Community College System NV WPWK236 860.4625
Washoe, County of NV WPRX312 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7625, 860.9375, 860.9875
Washoe, County of NV WPRX313 860.7625
Albany County Airport Authority NY WPBD381 860.7625
Albany, County of NY WPTC680 860.7375
Chemung, County of NY WPDT243 860.2625
City of Albany NY WPWW868 860.2125, 860.4375
City of New York DoITT FCC Licensing Support NY KNBX914 860.7375, 860.9875
City of New York DoITT FCC Licensing Support NY KNER623 860.4375, 860.7625, 860.9375
City of New York DoITT FCC Licensing Support NY WPML463 860.7625
City of New York DoITT FCC Licensing Support NY WPML524 860.7625
City of New York DoITT FCC Licensing Support NY WPML525 860.7625
City of New York DoITT FCC Licensing Support NY WPML526 860.7625
City of New York DoITT FCC Licensing Support NY WQCI937 860.4375
Colonie, Town of NY WNRN976 860.2625
Colonie, Town of NY WPJS475 860.2375
New York City Transit Authority NY KB23096 815.3875, 815.4125
New York City Transit Authority NY KNEH690 860.3875, 860.4125
New York City Transit Authority NY KNEH691 815.3875, 815.4125
New York City Transit Authority NY WNUB684 860.3875, 860.4125
New York City Transit Authority NY WNUB732 860.3875, 860.4125
Niskayuna, Town of NY WPKY419 860.9875
Rockland, County of NY WPED556 860.7250
Troy, City of NY WPPC682 860.9375
Columbus, City of OH WNRJ541 860.2125, 860.4875, 860.9375, 860.9875
Forest Park, City of OH WNJH360 860.9875
Grove City, City of OH WPBY922 860.2375
Southwest Ohio Regional Transit Authority OH WPGY687 860.4875, 860.9375
City of Norman OK WPPC871 860.7625, 860.9625
Edmond, City of OK WPJT968 860.9375
Lincoln, County of OK WPVM206 860.7375
Oklahoma, State of OK KNBU457 860.2375, 860.2625, 860.4375, 860.4875
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Oklahoma, State of OK WPIP614 860.7125, 860.7375, 860.7625, 860.9875
Oklahoma, State of OK WPIP618 860.2375, 860.4375, 860.4875, 860.7125
Oklahoma, State of OK WQCQ850 860.9875
Oklahoma, State of OK WQCQ878 860.7125
Oklahoma, State of OK WQFN465 860.7125
Oklahoma, State of OK WQFN466 860.7375
Oklahoma, State of OK WQFN467 860.2625
Oklahoma, State of OK WQFR618 860.2125
Oklahoma, State of OK WQFR886 860.4875
Oklahoma, State of OK WQFR887 860.7625
Oklahoma, State of OK WQFR889 860.9375
Oklahoma, State of OK WQFR890 860.2375
Oklahoma, State of OK WQFZ462 860.7125
Oklahoma, State of OK WQGF211 860.4375
Shawnee, City of OK WNWV280 860.4625
Bend, City of OR WNVN568 860.9625
City of Portland OR WNVL283 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WNZY850 860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR WPFQ300 860.8125, 860.8625
Deschutes, County of OR WPHE354 860.7375, 860.9875
Deschutes, County of OR WPJR649 860.2125, 860.9375
Jackson County Juvenile Department OR WQCC874 860.2375
Redmond, City of OR WQAY688 860.7625
Salem, City of OR WPKB609 860.4875
Washington County Consolidated Communications Agency OR WNSK475 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES432 860.2375, 860.7375

Washington County Consolidated Communications Agency OR WQES436 860.2375, 860.7375

Allegheny County Emergency Services PA KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA WNWC473 860.2125, 860.4875
Allegheny County Emergency Services PA WPJG234 860.2125, 860.4875
Allentown, City of PA WPJK416 860.9375
Carlisle, Borough of PA KNNK871 860.2375, 860.4875
Chester, County of PA KNNM504 860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA WPAJ871 860.2625, 860.4375
Chester, County of PA WPCN956 860.2375
Chester, County of PA WPCN957 860.2375
Chester, County of PA WPHC513 860.2625
Chester, County of PA WPHC515 860.2625
Chester, County of PA WPHC705 860.4375, 860.4875
Chester, County of PA WPHC709 860.4375, 860.4875
Chester, County of PA WPHC717 860.4375
Chester, County of PA WPHK779 860.4875
Chester, County of PA WPJR834 860.2625
Chester, County of PA WPKX415 860.4625, 860.9625
Chester, County of PA WPMJ468 860.4375
Chester, County of PA WPWE515 860.4875
Chester, County of PA WPWI590 860.4875
Chester, County of PA WPYE456 860.2375, 860.4875
Chester, County of PA WPYG324 860.2375, 860.4375, 860.4875
Chester, County of PA WPYH558 860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA WPGD607 860.8375
Cumberland County, Pennsylvania Department of 
Emergency Preparedness

PA WQAB589 860.4375

Fayette, County of PA WPDS263 860.2375
Fayette, County of PA WPDS263 860.4625
Fayette, County of PA WPDS263 860.9875
Lower Allen, Township of PA WPAP650 860.9875
Luzerne, County of PA WPMZ512 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Luzerne, County of PA WPQD915 860.9875
Luzerne, County of PA WPYT624 860.7125, 860.9625
School District of Philadelphia PA WNKV367 860.8125, 860.8375, 860.9125
Westmoreland, County of PA WPFG220 860.9375
Westmoreland, County of PA WPWE776 860.9375
Westmoreland, County of PA WPZS814 860.9375
Westmoreland, County of PA WPZU942 860.9375
Whitehall, Borough of PA WPRF753 860.7125
Rhode Island, State of RI WNCX326 860.3125
Charleston, County of SC WNVH447 860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC WPRR560 860.4625
Clemson, City of SC WPKU649 860.7375
Greenville, County of SC WPDK619 860.7125
Greenwood, County of SC WPOX642 857.7375
South Carolina State Ports Authority SC WPLU704 860.7125
South Carolina, State of SC WPWM262 860.9875
Spartanburg, County of SC WPGR361 860.4625, 860.9375
Spartanburg, County of SC WPKZ275 860.2125
Spartanburg, County of SC WPLZ536 860.2375, 860.2625
Athens Utilities Board TN WQDM490 857.7375
Bartlett, City of TN WNVF991 860.7375
Clarksville, City of TN WQCL650 860.2375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson Energy Authority TN WQBJ748 860.7375
Jackson, City of TN WPEU965 860.2625, 860.7625
Jackson, City of TN WQBB501 860.9875
Memphis Shelby County Airport Authority TN WPUQ392 860.2625
Memphis, City of TN WNRM943 860.2625
Memphis, City of TN WPAB818 860.3375, 860.3875
Shelby, County of TN WNQU968 860.2125
Tennessee, State of TN WPKH401 860.9375
Tennessee, State of TN WPZB947 858.4875
Tennessee, State of TN WQBY860 857.9875, 860.2375
Anderson County, Texas TX WPYA801 860.2375, 860.9875
Austin, City of TX WNBZ704 860.2625, 860.4375
Austin, City of TX WPYE613 860.2125, 860.2625, 860.4375
Austin, City of TX WPYU318 860.4375
City Public Service TX WNLI313 860.2875, 860.3375
Dallas, City of TX WNBG573 860.7375, 860.9875
Harris, County of TX WNBZ674 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WPPF214 860.2125, 860.2375, 860.4625, 860.4875, 860.7125
Harris, County of TX WQBM285 860.7125
Houston, City of (Dept. of Aviation) TX KNDH570 860.2875, 860.3125
Houston, City of (Dept. of Aviation) TX WPNW558 860.7375
Metropolitan Transit Authority of Harris County TX KRX666 860.3875
Metropolitan Transit Authority of Harris County TX WPTD745 860.3875
Missouri City TX WNAS493 860.9625
San Antonio, City of TX WPBG238 860.3625
Texas Tech University TX KNNJ876 860.9625
Travis County Emergency Service Dist #9 TX KSP328 860.9375
Travis, County of TX WPYE612 860.2125, 860.2625
Travis, County of TX WPZR511 860.4375
Wichita Falls, City of TX WQAW913 860.4625, 860.9625
League City, City of TX WNNL329 860.9875
Murray, City of UT WPSK554 860.4375
Murray, City of UT WPWH838 860.4375
Murray, City of UT WPXK838 860.4375
Salt Lake City, City of UT KNJU695 860.7625, 860.9625
Salt Lake Department of Airports UT WNYR765 860.2375, 860.2625, 860.4875
Salt Lake Department of Airports UT WQBM266 860.2625
Salt Lake, County of UT WPGJ689 860.4625, 860.7125, 860.7375
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Appendix 4
Entities Filing Expansion Band Elections, as of December 31, 2008

Licensee ST Call Sign Frequencies
Utah Communications Agency Network UT KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625, 

860.4875, 860.7125, 860.7375, 860.7625, 860.9625, 
860.9875

Utah Communications Agency Network UT WQCE706 860.7125
Utah, County of UT WPZV887 860.2125, 860.9375
Arlington, County of VA KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA KNIH412 860.2625
Fairfax, County of VA WNAJ365 860.2625
Virginia Beach, City of VA WNAU439 860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA WNSS359 860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA WPRR746 860.4875
Clark, County of WA WPJY899 860.9875
Clark, County of WA WPLR403 860.9625
Clark, County of WA WPLX749 860.7625, 860.9375
Clark, County of WA WQEQ542 860.9875
King, County of WA WQBZ725 860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA KNNJ867 860.4375
Valley Communications Center WA WQBD600 860.2625, 860.7125
East Troy, Town of WI WNMD420 860.4375
Oregon Schools WI WPMV532 860.8875
Ozaukee, County of WI WNWS961 860.7125, 860.7625
Sheboygan, County of WI WPTS436 860.2625
Watertown Water, City of WI WPFD727 860.2375
Wisconsin, University of WI WPJH396 860.7875
Morgan, County of WV WPSD704 860.2125
Morgan, County of WV WPTA421 860.2125
Morgan, County of WV WPTA470 860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located 
at 860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 
MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Wave 1 Subtotal 798 292 1898 0 2988
6 CA - North 107 88 136 0 331
7 Colorado 27 15 226 0 268
8 NY - Metro (CT, NJ, NY, PA) 96 26 386 0 508
11 Hawaii 55 5 28 0 88
13 Illinois 40 12 138 0 190
14 Indiana 27 34 135 0 196
19 ME, NH, VT,MA, RI, CT* 80 24 129 0 233
20 MD; DC; VA - Northern 66 5 92 0 163
27 Nevada 63 5 42 0 110
28 NJ, PA, DE 67 9 219 0 295
35 Oregon 48 1 38 0 87
41 Utah 21 3 150 0 174
42 Virginia 52 23 45 0 120
45 Wisconsin 13 10 3 0 26
54 Chicago 36 32 131 0 199

Wave 2 Subtotal 482 176 771 7 1436
4 Arkansas 39 44 95 0 178
12 Idaho* 15 0 0 0 15
15 Iowa 16 16 6 0 38
16 Kansas 33 6 285 0 324
17 Kentucky 16 13 16 0 45
22 Minnesota* 79 10 50 0 139
24 Missouri 37 11 19 0 67
25 Montana* 19 0 1 0 20
26 Nebraska 10 4 31 0 45
32 North Dakota* 12 0 1 0 13
34 Oklahoma 25 3 38 0 66
38 South Dakota 1 0 0 0 1
39 Tennessee 43 30 56 7 136
40 TX - Dallas 38 21 46 0 105
44 West Virginia 3 1 9 0 13
46 Wyoming 1 2 7 0 10
49 TX - Austin 11 9 67 0 87
51 TX - Houston 42 5 42 0 89
52 TX - Lubbock 42 1 2 0 45

Wave 3 Subtotal 573 198 942 240 1953
1 Alabama 9 29 34 59 131
9 Florida 221 60 327 32 640
10 Georgia 49 28 82 75 234
18 Louisiana 79 15 62 5 161
23 Mississippi 22 17 22 50 111
31 North Carolina 67 24 240 7 338
37 South Carolina 37 23 165 12 237
47 Puerto Rico 66 2 10 0 78
48 US Virgin Islands 23 0 0 0 23

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

Channels 
1-120 

Public Safety 
Expansion 

Band
NPSPAC Band SE-ESMR 

ESMR Band Total

Current Population of Call Signs, Per Wave, Per Region, as of December 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
Wave 4 Subtotal 893 291 1568 0 2752

2 Alaska* 23 1 1 0 25
3 Arizona* 74 20 100 0 194
5 CA - South* 138 98 378 0 614
21 Michigan* 61 2 287 0 350
29 New Mexico* 25 4 9 0 38
30 NY - Albany* 93 62 187 0 342
33 Ohio* 107 35 140 0 282
36 Pennsylvania* 12 9 241 0 262
43 Washington* 153 20 148 0 321
50 TX - El Paso* 10 5 3 0 18
53 TX - San Antonio* 16 16 27 0 59
54 MI portion of Chicago* 7 4 20 0 31
55 New York - Buffalo* 174 15 27 0 216
61 Gulf of Mexico 0 0 0 0 0
62 Marianas 0 0 0 0 0
63 Guam 0 0 0 0 0

Total for Waves 1-4 2746 957 5179 247 9129
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2008

Stage 1 Stage 2 Total

Wave 1 Subtotal 26 3 29
6 CA - North 0 0 0
7 Colorado 0 0 0
8 NY - Metro (CT, NJ, NY, PA) 0 0 0
11 Hawaii 0 0 0
13 Illinois 0 0 0
14 Indiana 0 0 0
19 ME, NH, VT,MA, RI, CT* 26 2 28
20 MD; DC; VA - Northern 0 0 0
27 Nevada 0 0 0
28 NJ, PA, DE 0 0 0
35 Oregon 0 1 1
41 Utah 0 0 0
42 Virginia 0 0 0
45 Wisconsin 0 0 0
54 Chicago 0 0 0

Wave 2 Subtotal 97 4 101
4 Arkansas 0 0 0
12 Idaho* 4 0 4
15 Iowa** 1 0 1
16 Kansas 0 0 0
17 Kentucky 0 0 0
22 Minnesota* 33 3 38
24 Missouri 0 0 0
25 Montana* 10 0 10
26 Nebraska 0 0 0
32 North Dakota* 49 1 50
34 Oklahoma 0 0 0
38 South Dakota 0 0 0
39 Tennessee 0 0 0
40 TX - Dallas 0 0 0
44 West Virginia 0 0 0
46 Wyoming 0 0 0
49 TX - Austin 0 0 0
51 TX - Houston 0 0 0
52 TX - Lubbock 0 0 0

Wave 3 Subtotal 0 0 0
1 Alabama 0 0 0
9 Florida 0 0 0
10 Georgia 0 0 0
18 Louisiana 0 0 0
23 Mississippi 0 0 0
31 North Carolina 0 0 0
37 South Carolina 0 0 0
47 Puerto Rico 0 0 0
48 US Virgin Islands 0 0 0

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of 
December 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs
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Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of December 31, 2008

Stage 1 Stage 2 Total

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of 
December 31, 2008

Public Safety 
Region (PSR) PSR Name

Number of Call Signs

Wave 4 Subtotal 271 1418 1689
2 Alaska* 32 0 32
3 Arizona* 0 0 0
5 CA - South* 0 0 0
21 Michigan* 56 313 369
29 New Mexico* 0 0 0
30 NY - Albany* 20 242 262
33 Ohio* 80 202 282
36 Pennsylvania* 4 202 206
43 Washington* 59 254 313
50 TX - El Paso* 0 0 0
53 TX - San Antonio* 0 0 0
54 MI portion of Chicago* 1 20 21
55 New York - Buffalo* 19 185 204
61 Gulf of Mexico 0 0 0
62 Marianas 0 0 0
63 Guam 0 0 0

Total for Waves 1-4 394 1425 1819

** For Non-Canadian Border PSR 15, a call sign has frequencies in both PSR 15 
and PSR 22.  The reconfiguration of the frequencies on this call sign in PSR 22 
necessitated the reconfiguration of the same frequencies in PSR 15.
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Appendix 5
Call Sign-Related Reconfiguration Information, as of December 31, 2008

1-120 Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 SE-ESMR Exp Band NPSPAC 1-120 Exp Band NPSPAC
87.1% 98.6% 99.9% 91.3% 100.0% 99.6% 99.8% 87.0% 97.6% 90.5% 100.0% 31.7% 42.9% 5.9%
12.7% 0.0% 0.0% 6.9% 0.0% 0.0% 0.0% 2.3% 2.0% 0.0% 0.0% 2.3% 0.0% 0.0%

0.1% 0.0% 0.0% 1.0% 0.0% 0.0% 0.2% 0.0% 0.0% 0.0% 0.0% 64.9% 42.6% 93.9%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 10.6% 0.4% 0.0% 0.0% 0.0% 0.0% 0.0%

0.1% 1.4% 0.1% 0.8% 0.0% 0.4% 0.0% 0.2% 0.0% 9.5% 0.0% 1.0% 14.5% 0.2%
0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%

100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0% 100.0%

Notes: 

e. STA call signs are excluded from this analysis.  The TA does not generally send FPRs for STA call signs unless requested by the licensee for the purposes of 
planning funding or contract negotiation.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call 
signs added through pending applications. Licensees may cancel licenses or let them expire without entering into an FRA.

Wave 4

Recent grants, revised or pending proposals

Under Prior Contract

Status

FPR Sent

Affected by Border Zone

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate 
geographic data to determine a PSR.  Expansion Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band 
may be defined inside and outside the Southeast ESMR region, with adequate geographic data to determine a PSR.  NPSPAC data includes call signs with fixed 
locations in the 866-869 MHz range with adequate geographic data to determine a PSR.  Southeast ESMR Band data includes call signs with fixed locations in the 
858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR.  Call signs with locations in multiple PSRs are 
counted for each PSR.  Call signs are counted within every PSR for which they have a fixed primary location.

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not 
going to be submitted to the TA for review and approval for Sprint Nextel credit.  Data for Expansion Band call signs excludes call signs under prior contract and call 
signs for which licensees have elected not to reconfigure.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.

* Public Safety Region (PSR) includes call signs in the international border area. Data may change depending upon border area band plans.

Frequency Proposal Reports for Waves 1-4, as of December 31, 2008

Total

Wave 1 Wave 2 Wave 3

FPRs in process

EA/ESMR Related Call Signs
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of December 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 294 47 13 0 0 354
Multiregion 73 17 4 0 0 94

6 Northern California 31 3 2 0 0 36
7 Colorado 11 0 1 0 0 12
8 Metropolitan NYC Area (NY, NJ, CT) 29 5 0 0 0 34

11 Hawaii 7 0 2 0 0 9
13 Illinois 16 2 0 0 0 18
14 Indiana 7 1 1 0 0 9
19 New England 15 0 0 0 0 15
20 MD; DC; VA - Northern 12 6 0 0 0 18
27 Nevada 18 3 1 0 0 22
28 Eastern Pennsylvania 23 0 1 0 0 24
35 Oregon 13 1 0 0 0 14
41 Utah 5 2 0 0 0 7
42 Virginia 14 2 0 0 0 16
45 Wisconsin 6 1 0 0 0 7
54 Southern Lake Michigan 14 4 1 0 0 19

Wave 2 Subtotal 167 35 2 1 0 205
Multiregion 47 14 1 0 0 62

4 Arkansas 5 3 0 0 0 8
12 Idaho* 4 0 0 0 0 4
15 Iowa 3 2 0 0 0 5
16 Kansas 8 0 0 1 0 9
17 Kentucky 9 1 0 0 0 10
22 Minnesota 25 3 0 0 0 28
24 Missouri 10 3 0 0 0 13
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 1 0 0 0 0 1
39 Tennessee 20 3 0 0 0 23
40 Texas (Central & Northeast) 10 2 0 0 0 12
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 0 0 0 0
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 1 1 0 0 0 2
51 Texas - East (Houston Area) 8 0 0 0 0 8
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Channels 1-120, Per Wave, Per Region, 

as of December 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 216 19 4 0 0 239
Multiregion 63 5 1 0 0 69

1 Alabama 12 1 0 0 0 13
9 Florida 50 6 2 0 0 58

10 Georgia 33 3 0 0 0 36
18 Louisiana 13 1 0 0 0 14
23 Mississippi 13 1 0 0 0 14
31 North Carolina 20 1 1 0 0 22
37 South Carolina 4 1 0 0 0 5
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3

Wave 4 Subtotal 104 7 1 0 0 112
Multiregion 22 0 1 0 0 23

2 Alaska 4 0 0 0 0 4
3 Arizona* 22 0 0 0 0 22
5 CA - South* 2 0 0 0 0 2

10 Georgia 1 0 0 0 0 1
18 Louisiana 9 4 0 0 0 13
21 Michigan* 1 0 0 0 0 1
23 Mississippi 1 0 0 0 0 1
29 New Mexico* 7 0 0 0 0 7
30 Eastern Upstate NY* 4 1 0 0 0 5
33 Ohio* 7 0 0 0 0 7
36 Pennsylvania* 4 0 0 0 0 4
43 Washington* 5 0 0 0 0 5
50 TX - El Paso* 6 0 0 0 0 6
53 TX - San Antonio* 4 2 0 0 0 6
54 MI portion of Chicago* 4 0 0 0 0 4
55 New York - Buffalo* 0 0 0 0 0 0
63 Guam* 1 0 0 0 0 0

781 108 20 1 0 910

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of December 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt Total

Wave 1 Subtotal 246 39 9 0 0 294
Multiregion 30 10 4 0 0 44

6 Northern California 25 4 0 0 0 29
7 Colorado 7 0 1 0 0 8
8 Metropolitan NYC Area (NY, NJ, CT) 36 4 1 0 0 41
11 Hawaii 1 0 2 0 0 3
13 Illinois 5 1 0 0 0 6
14 Indiana 15 4 0 0 0 19
19 New England 37 8 0 0 0 45
20 MD; DC; VA - Northern 13 3 0 0 0 16
27 Nevada 2 0 0 0 0 2
28 Eastern Pennsylvania 14 1 0 0 0 15
35 Oregon 5 0 0 0 0 5
41 Utah 8 1 0 0 0 9
42 Virginia 14 0 1 0 0 15
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 31 2 0 0 0 33

Wave 2 Subtotal 174 24 4 0 0 202
Multiregion 16 4 0 0 0 20

4 Arkansas 8 0 0 0 0 8
12 Idaho* 0 0 0 0 0 0
15 Iowa 15 1 0 0 0 16
16 Kansas 11 1 0 0 0 12
17 Kentucky 14 1 0 0 0 15
22 Minnesota 15 0 0 0 0 15
24 Missouri 12 0 0 0 0 12
25 Montana 0 0 0 0 0 0
26 Nebraska 14 3 0 0 0 17
32 North Dakota* 0 0 0 0 0 0
34 Oklahoma 6 1 0 0 0 7
38 South Dakota 0 0 0 0 0 0
39 Tennessee 15 3 0 0 0 18
40 Texas (Central & Northeast) 27 5 0 0 0 32
44 West Virginia 1 0 0 0 0 1
46 Wyoming 1 0 1 0 0 2
47 Puerto Rico 0 0 0 0 0 0
49 Texas - Central (Austin Area) 13 3 1 0 0 17
51 Texas - East (Houston Area) 4 2 2 0 0 8
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2

Public Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for NPSPAC Channels, Per Wave, Per Region, 

as of December 31, 2008

1-5 Days 
from 

Receipt

6-10 Days 
from 

Receipt

11-15 Days 
from 

Receipt

16-20 Days 
from 

Receipt

21 Days or 
More from 

Receipt TotalPublic Safety 
Region (PSR) PSR Name Number of Frequency Reconfiguration Agreements (FRAs)

Wave 3 Subtotal 144 35 0 0 0 179
Multiregion 12 2 0 0 0 14

1 Alabama 10 2 0 0 0 12
9 Florida 32 11 0 0 0 43
10 Georgia 31 5 0 0 0 36
18 Louisiana 14 7 0 0 0 21
23 Mississippi 12 0 0 0 0 12
31 North Carolina 19 3 0 0 0 22
37 South Carolina 8 5 0 0 0 13
47 Puerto Rico 6 0 0 0 0 6
48 US Virgin Islands 0 0 0 0 0 0

Wave 4 Subtotal 33 3 0 0 1 37
Multiregion 6 0 0 0 0 6

2 Alaska 0 1 0 0 0 1
3 Arizona* 1 0 0 0 0 1
5 CA - South* 3 0 0 0 0 3
21 Michigan* 1 0 0 0 0 1
29 New Mexico* 3 1 0 0 0 4
30 Eastern Upstate NY* 3 0 0 0 0 3
33 Ohio* 6 0 0 0 0 6
36 Pennsylvania* 1 0 0 0 0 1
43 Washington* 2 0 0 0 0 2
50 TX - El Paso* 2 0 0 0 0 2
53 TX - San Antonio* 4 1 0 0 1 6
54 MI portion of Chicago* 1 0 0 0 0 1
55 New York - Buffalo* 0 0 0 0 0 0

597 101 13 0 1 712

* Public Safety Region includes international border area. Data may change depending upon border area band plans.

Totals for Waves 1-4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Cunningham, Barbara 5/3/06
2 Baltimore Gas & Electric Company 1/26/07
3 Thelen Sand & Gravel Inc 7/10/07
4 Commonwealth Repeater Services, Inc. 7/12/06
5 Henderson, Henry 6/26/06
6 Vico Construction Company 4/17/06
7 Cohen, Eliahu 6/11/07
8 Anderson, Glen 5/18/07
9 Smith, Alton 5/18/06

10 Kuypers, John 2/27/06
11 Reilly, Phillip 6/5/07
12 Stoller Construction 2/5/07
13 Wulf, Thomas 7/10/06
14 Chapin, Barbara A. 5/25/06
15 Estate of Rolland Gonsalves 6/30/06
16 Ferma Corp 9/20/06
17 Lodi Unified School District 12/22/05
18 Dick Anderson and Sons, Inc 7/5/06
19 Cupertino Union School District 6/6/06
20 York Cable Televison 10/24/07
21 Billiou Ranch Inc. 2/7/06
22 Murray City Power Department 3/13/08
23 841 Bishop, LLC 7/6/06
24 Marco Polo Rebanding 4/27/06
25 Ohio Valley Gas 4/27/06
26 Resorts USA Inc. 6/30/06
27 NBC Telemundo License Company 10/9/06
28 Parrot Ranch Company 2/15/06
29 Hartford Hospital 1/19/07
30 CSI Communications d/b/a Day Wireless Systems 8/9/06
31 Hampden Communication Corp 12/12/06
32 Mountaire Farms 12/5/06
33 Ihilani Rebanding 10/20/06
34 Binder Machinery Corporation 4/27/06
35 Adler, Philip 2/1/07
36 Underground Inc 6/21/06
37 Mammoth June Ski Resort, Inc. 7/12/06
38 Firstview Communications 2 1/27/06
39 Levi Strauss & Co 8/30/06
40 Browning Ferris Industries, Inc. 2005 6/12/07
41 Total Networks Communications Inc 8/3/06
42 M S Concrete 7/26/06
43 Brenner, Jerry 2/21/07
44 Cure Brothers 6/28/07
45 F & D Enterprises Inc. 7/17/06
46 Boston Properties limited Partnership 8/24/06
47 A Teichert & Son Contract 8/1/06
48 Ready Mixed Concrete Company 6/26/07
49 Bresnan Communications, LLC 6/9/06
50 Rocky Mountain Motorists Inc. 7/24/06
51 Coast Hotels and Casinos 2/27/06
52 Henry Nelch & Son Co 7/28/06
53 Gold Star FS INC 4/18/06

Stage 1 Completed FRAs*

Wave 1
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

54 Church of Jesus Christ of LDS 8/1/06
55 Fruit Belt Service Co. Inc 8/30/06
56 Casino Queen INC 7/10/06
57 West County Transportation Agency 6/19/06
58 Emery, Connie R 5/10/06
59 Emery, Robert M 6/6/06
60 Steuben County 3 8/15/06
61 Brandenburg, James: Brandenburg, Donald 6/6/06
62 Wireless Connections LLC 10/17/06
63 Brooks, Janis 12/1/06
64 Concord Body Repair LLC 6/11/08
65 Comcast of Connecticut, Inc. 11/27/06
66 San Jose Unified School District 7/27/06
67 Computer Car Inc. 6/30/08
68 Duncan Gordon L 11/21/06
69 Las Vegas Paving 7/6/06
70 Sobota, Carolyn 6/16/06
71 PK Smith Limousine Co., Inc.2 6/8/06
72 Weleczki, Alan M 12/28/06
73 Rheins, Joy 2 5/23/07
74 RCMH Car Company, Inc. 2 6/14/07
75 Storer, Donald B. 6/21/06
76 Praire Group Inc. 3/15/07
77 Super Shuttle International 2 5/24/06
78 Mathews Ferderick and Chas 12/6/06
79 O'Hare Midway Limousine Svcs, Inc. 6/4/07
80 Irving Materials 7/28/06
81 ISG Indiana Harbor Inc. 5/16/06
82 Perdue Farms Inc. 6/23/06
83 London Towncars Inc 8/8/06
84 Lowery, Nelda 2/15/06
85 New Star Fresh Foods LLC 10/9/06
86 Access Ag, Inc. 5/24/06
87 Blankenbechler, Steve 8/1/06
88 Fowlkes, Edddie 8/31/06
89 MCM  Construction # 2 Swap 2/12/08
90 Wireless Market Source 2 1/26/06
91 Transit Mix Concrete Co 1/24/06
92 Boyar, Adam 4/25/06
93 Sunset Scavenger Corp 4/27/06
94 Shuluk, Greg 8/28/06
95 Mc Clatchy Newspaper Inc. 1/19/07
96 Lely, Gerald 7/12/06
97 Jung, Mark 9/11/06
98 Crader, R David 4/17/06
99 Central Bucks School District 4/13/07

100 Peltzer Farm Management, Inc. 3/31/08
101 Patel, Shailesh N #3 ( swap) 6/14/06
102 Wright Jr, Gary L 10/23/06
103 Yamaoka Bros Inc 5/25/06
104 Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
105 Community Repeater Guidance CA 8/1/06
106 Communications Systems Specialist, Inc. 6/9/06
107 Radisson Hotel and Conference Center 7/26/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

108 Gallagher Asphalt # 2 5/23/06
109 Hudson, County of 4/24/08
110 Jeffersonville,City of 8/4/06
111 Black, Daniel 6/1/06
112 County of Ocean New Jersey 3/15/07
113 Steg, Bernard (2) 5/10/06
114 Stock, Marcia 2/15/06
115 Secom Communications 2 7/10/06
116 Whitley County Consolidated Schools 8/16/06
117 High Peak Communications, LLC 4/21/06
118 Central Jersey Irrigation 7/24/06
119 Conley, George 11/2/06
120 Clifford Broman & Sons Trucking Inc 2/16/06
121 Wheatridge, City of 8/15/06
122 Ruffin Gaming LLC 4/23/06
123 Denver Public Schools 9/6/06
124 Hernandez, David A 6/12/07
125 Emergency Radio Services Inc. 2 1/29/07
126 Shearer Communications 8/15/06
127 Craig Antenna Service 2 12/20/07
128 Tilden, Robert 8/9/06
129 Prentiss Properties (rebanding) 7/13/06
130 Espinoza, Raul 4/27/06
131 Adams, Don Jr. 5/17/07
132 Triangle Wireless Inc 7/12/06
133 Oregon, State of 12/22/05
134 Detweiler, Scott R. 5/15/06
135 Donald, C. Alger 8/15/06
136 Aggregate Inc. 1/17/07
137 Easton, Town of 7/28/06
138 Albany, City of 5/3/06
139 Horizon Mobile Communications Inc. 3/29/07
140 RA Comm Inc 1/10/06
141 Mora, Albert 7/2/07
142 Salisbury, Town of 5/9/06
143 Sprague, Town of 2/27/07
144 Radon - Norcom 3/15/07
145 Laidlaw Transit 5/20/08
146 Lyon, Corey M 8/4/06
147 Jokers, Lloyd L 2/7/06
148 Taylor, Eugene J. 4/21/06
149 Methvin, Madeline 9/5/06
150 Clean Water Services 7/21/06
151 Denver Radio Electronics & Technology 7/19/06
152 Sangamon, County of (Courthouse) 8/4/06
153 Caterpillar 2/15/07
154 Townsend Booth 5/23/07
155 RSK World, Inc. Rebanding 7/17/07
156 Wecom Inc. 12/6/06
157 Soundview Spectrum, LLC 3/15/07
158 ANAT, LLC Rebanding 7/23/07
159 Orosz, Joseph Rebanding 6/11/07
160 G & G Communications Inc. Rebanding 11/27/06
161 Excalibur Hotel Casino 8/28/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

162 Mandalay Corp 8/3/06
163 Crane, Bert 10/16/06
164 Morgan, County of (WV) 11/10/06
165 Montgomery, County of 2005 10/24/07
166 Wireless US, LLC 6/10/08
167 Tooele, County Of 5/9/06
168 Herby, Clinton 4/17/06
169 Stamford Fire Department 10/6/06
170 Aluminium Company of America 1 7/28/06
171 Celco SND Comm Inc 7/7/06
172 Lectro Communications Inc. 8/9/06
173 Lockheed Martin Corporation 3/6/07
174 Waste Management Holdings Inc. (2) 9/6/06
175 Mobile Radio of Kokomo Inc. 10/5/06
176 Viking Land Mobile Communications, Inc. (2) 5/9/06
177 Plantings By the Sea 4/25/06
178 Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
179 Globeground North America LLC 11/20/06
180 Hudson General -NY 5/24/07
181 Slater, Stuart R 12/23/05
182 Veach, Dorothy 8/30/06
183 Aeronautical Radio - NJ 10/6/06
184 CNF Tranportation Inc. 12/8/06
185 Connecticut State of , CCSU 1/8/07
186 Salvation Army Harrisburg 7/17/06
187 Technology Associates, LLC 8/29/06
188 Sangamon, County of (Mobile Data) 9/8/06
189 Taylor, Dorothy L 4/27/06
190 Chicago, City of - Streets & Sanitation 6/14/06
191 Myers + Brown # 6 5/27/08
192 Myers, Natalie 5/18/06
193 Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
194 Shledon Gwyneth A # 4 (swap) 7/20/06
195 Motient (Deal I - L120) 4/17/07
196 Township of Berkeley 3/10/08
197 PCS Communications 9/19/07
198 State Farm Mutual Automobile Insurance Co (2) 9/26/06
199 State Farm Mutual Automobile Insurance Co (4) 9/27/06
200 Frontier Radio 2/9/07
201 Redland Genstar Inc. 3/25/08
202 Colorado, State of ( L-120) 5/30/07
203 Cook Dupage Transportation 8/21/06
204 New York Communications Company Inc. 6/1/07
205 WP Company LLC 3/2/07
206 Myers Brothers Inc 10/23/07
207 Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
208 Harris Communications / A-1-A TA Inc. 4/14/08
209 CU Radio Enterprises, Inc. 8/8/06
210 K5 Contruction 1/24/07
211 Mid - State Mobile Radio Inc. 12/8/06
212 Atlantic, County of 10/3/07
213 Triple C Communications 12/6/06
214 Hale, Robert 5/6/08
215 Willard Agri Svc 1/19/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

216 Mirage Resorts Inc. 3/26/07
217 Granite Contruction Company 9/8/06
218 Virginia Commonwealth of DMV 5/27/08
219 Windham, Town of 11/20/06
220 First Student, Inc. 4/19/07
221 K & A Mutual Associates Inc. 1/23/07
222 Dorler Communications Company 11/1/06
223 Chaney Enterprises (2) 3/8/07
224 Upper Merion, Township of 9/8/06
225 XW LLC #2 (swap) 3/21/07
226 Dole Fresh Fruit 1/25/07
227 Sun Cab Inc dba Nellis Cab Company 5/11/07
228 William A. Hazel 2/2/07
229 Metro Electronics 3/16/07
230 JTE Enterprises 2/21/07
231 Insight Communications Midwest LLC 2/26/07
232 United Communications Co 5/27/08
233 Joseph J Albanese Inc 2/15/07
234 The Boeing Company 8/30/06
235 Egg Harbor, Township of 9/7/07
236 Illinois, State of 10/12/06
237 Nevada Ready Mix II 2/27/07
238 Meriden, City of 3/21/07
239 Rhode Island, State of 3/20/07
240 Motorola (2) 4/20/07
241 R. W. Miller & Sons Inc 2/8/07
242 Deere & Company 11/2/06
243 Trenton, City of 4/6/07
244 TKT INC 11/2/06
245 Montgomery Shuttle 4/11/07
246 Desilva Gates Const. 7/2/07
247 Gerawan Farming (Re-band) 3/27/07
248 Ferrari, Julia (Plote) 6/16/06
249 E&J Gallo Winery 8/14/06
250 Mary Ellen Brewer  (Lundy) 2/26/07
251 Pennington, Agnes 5/15/07
252 Quicksilver Express Courier 5/19/08
253 Petry, Gay 10/17/06
254 Virginia, Commonwealth of - CNU 5/27/08
255 Glastonbury Police Department 3/15/07
256 Olde City Taxi Coach Association, Inc. 4/30/07
257 Baker Rock Crushing Company 11/27/06
258 Union, County of 10/25/07
259 Frederick County, MD 2/9/07
260 Sonoma County, CA 3/1/07
261 David Whiteside 6/26/07
262 KLL Wireless, INC 1/29/07
263 Durham School services - PHI, PA 5/1/07
264 Durham School services - CHI, IL 5/1/07
265 Durham School Services - Decatur, IL 5/23/07
266 Durham Scool Services - North CA 5/1/07
267 Cumberland, County of 6/5/07
268 Academy Express 7/10/07
269 John E Sola Estate 7/25/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

270 Johnson, County of 1/31/08
271 Frederick County, MD Board of Education 2/8/07
272 VCF Inc. 7/24/07
273 PG & E (Re-Band) 5/15/07
274 Wille Brother Company 1/25/07
275 Waterbury, City of 10/24/06
276 Nevada Ready Mix 1/15/08
277 DuPage, County of 1/14/08
278 Hawaii, State of 3/16/07
279 Illinois Cooperative Assoiciation, INV #4 4/11/08
280 Ragan Communications, Inc #3 (swap) 6/22/07
281 Rock County, WI 11/13/06
282 New Haven, City of 1/25/07
283 Peco Energy Company 2/1/08
284 Ray's Radio #2 1/11/08
285 Bethlehem, City of 6/27/07
286 State of Connecticut 12/4/08
287 Ocean City, Town of 10/1/08
288 Illinois Power Company 7/12/07
289 Chesterfield County, VA 5/9/08
290 Coastal SMR/ARC 11/16/07

290

1 Conduff, Archie 11/18/08
2 Fischer, Craig D 4/21/06
3 Frontier El Dorado Refining 6/1/06
4 TFM Comm Inc. 7/13/06
5 Gateway Wireless Services 3 10/4/06
6 Butler, Edward 7/6/06
7 Curtis Well Servicing 1/10/07
8 Champion Communications Services 3/14/06
9 J Lee Milligan 6/6/06

10 Balis, Gregory K 6/28/06
11 WASTE CONNECTIONS OF TENNESSEE 6/10/08
12 Malavia, Jim 5/9/06
13 Telebeep Inc. 6/1/06
14 Best D & D 5/18/06
15 Nebco Inc. 2/27/06
16 Herby, John 7/27/06
17 Airport Fast Park 7/23/07
18 Graybill Electronics Inc. 5/25/06
19 Triple D Communications Inc 4/27/06
20 Seba Bros Farms Inc 4/27/06
21 Electronic Specialties, Inc 3/8/06
22 Fred Weber Inc. 7/19/06
23 Gerbus Bros Contruction Co 2/28/07
24 West Central Communications 2 7/12/06
25 Scott Strouts DBA AMC Taxi 7/5/06
26 Maplewood, City of 1/3/06
27 Boyar, Chris 6/9/06
28 Roadrunner Transportation 6/6/06
29 Douglas E Morris Profit Sharing Trust 6/29/06
30 Corey Seppmann Well Drilling 1/17/07
31 Davis Jr, Clifton 8/15/06

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

32 Allied Services LLC 7/26/06
33 Battles Communications 2 5/15/06
34 Meek,Larry ( Rebanding) 10/23/07
35 Houston 900 Network 6/23/06
36 Smith, Eleanor (2) 5/18/06
37 Mattson Well Company 2/19/07
38 Williamstown, City of 8/7/06
39 Metro Communications LLC 4/27/06
40 Hewlett Packard Company Inc. 5/5/06
41 Minnesota, State of 5/15/06
42 Lyondell Citgo 3/27/06
43 Burkhardt, Phillip 7/17/08
44 Zenk, John 1/10/06
45 Johnson, Christian 3/14/06
46 Myers, L E 6/2/06
47 Steier, Tim 4/21/06
48 Ames Construction Inc. 8/15/06
49 Stier Transportation Services Inc. 8/18/06
50 Herby, Martha A 8/16/06
51 Raabe, Richard 11/8/06
52 First Student, Inc. 4/17/06
53 Alperowitz, Francine 7/28/06
54 Radioland Inc. 5/15/06
55 McMahon, Eric 4/17/06
56 Leonardt, Bruno 8/1/06
57 Boulder AG 3/20/07
58 Idaho Supreme Potatoes 2/3/06
59 Wood Communications 2 6/28/06
60 Mid Tennessee third Mobile 5/9/06
61 Aeronautical Radio Inc 10/27/06
62 Raft River Rural Electric Corp 1/5/06
63 Lees Summit Board of Education 12/6/05
64 Alpha Wireless Communications Inc. 3/13/07
65 Kenton County Airport Board 6/19/06
66 Lexington Fayette Urban County Government 6/25/07
67 Epperson, Jimmy A. 5/25/06
68 Miller, Cleo 8/24/06
69 Melba School District 136 6/6/06
70 North Kansas City, City of ( School District) 7/13/06
71 Airtel Wireless, LLC 8/28/06
72 Ashland Construction Communications 7/6/06
73 Craighead, County of AR 8/16/06
74 Crittenden County, AR 11/1/06
75 Grant County, AR 3/5/07
76 Holsum Bakers Inc DBA Caprock Communications 6/9/06
77 Pine Bluff, City of, AR 6/16/06
78 Stinnett Heater Treater Repairs 5/24/06
79 Sebastian, County of, AR 4/13/07
80 Minneapolis, City of 6/19/06
81 Hopkins, Terry 6/26/06
82 Minnesota, State of - Dept. of Corrections 5/18/07
83 Cox Communications - Wichita, KS 5/15/06
84 Wenner Farms 3/14/07
85 21st Century Wireless ( L120 Rebanding ) 8/9/06
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

86 Comm Center /Phoenix Distributing 4/3/07
87 Bismark, City of 12/27/06
88 Entergy 2/27/08
89 Levake, Martin 2005 5/27/08
90 Molitor Farms Inc 8/9/06
91 W G Block Co 1/17/07
92 Young, Chris: Paschall, Larry A 3/15/07
93 Hopkins, City of 10/31/06
94 Lehman Roberts 9/15/06
95 Main Street Partners 6/7/07
96 Crescent, The 2/26/07
97 Watonwan Farm Service 9/27/06
98 Eastman Chemical Company 12/1/06
99 Hearthstone Enterprises Inc 10/3/06

100 Mustang, City of, OK 12/15/06
101 Intermountain Communications of Southern Idaho Inc. #6 5/2/07
102 Co Op Agriculture Center 8/24/06
103 Bellar Communications Co 8/14/06
104 Hertz Rent A Car 7/2/07
105 Laidlaw (Wave 2 and 4) 10/18/07
106 Minnesota Mobile Telephone 8/24/06
107 Septran, Inc. 12/12/07
108 Michael Howell 10/12/06
109 Schmidtke, Dave 11/1/06
110 Estate of Joseph C Thames 7/21/06
111 Green Isle Countryside Farms 3/28/07
112 Charleston Housing 3/22/07
113 Hillard, Harold 2 10/17/07
114 Covington, City of 5/27/08
115 City of Derby 11/16/07
116 City of Dakota Dunes 8/28/06
117 C & W Comm (Steve Gill) 11/9/06
118 Gem State 2/5/07
119 Mid American Energy Company 4/29/08
120 Snyder, Kenneth C. 2/8/07
121 AVR Inc. 10/6/06
122 Bass Enterprises Construction Company 7/23/07

123 C S Leasing 11/27/06
124 Midwest City 11/2/06
125 Bridgeport Tank Trucks 8/15/07
126 Grays Knob Coal Co 10/17/07
127 Hennepin County 3/15/07
128 Union Carbide Corp 12/8/06
129 Griffin, Bryan 1/3/07
130 Berry Hill, City of 5/14/07
131 Sater, Gary N. 2/12/07
132 G & D Communications 4/19/07
133 Brush,Peter 2/1/07
134 Aeronautical Radio - MS 11/29/06
135 A Communications LLC 6/12/07
136 John Knox Village 11/10/06
137 Baptist Medical System 10/17/07
138 Dallas Count, TX 11/27/06
139 Northwest Airlines 3/15/07
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Summary of Stage 1 FRAs that have Closed, as of December 31, 2008
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TA Completion Certification 

Receipt Date
Deal 
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Stage 1 Completed FRAs*

140 Ford Communications 5/24/07
141 Anchorage, City of 2/5/07
142 W A Ellis Construction Company 4/9/07
143 Xcel Energy Services Inc 1/18/07
144 Durham School Services - MO 5/1/07
145 County Douglas - KS 1/3/07
146 Bliss, Robert D 10/10/07
147 Raymer, Joe R 5/17/07
148 Leavenworth, County of, KS 6/4/07
149 Quicksilver Express Courier 7/16/08
150 Action Radio & Communications INC 10/23/06
151 CenterPoint Energy Gas Transmission 8/7/08
152 Holes Inc 2/27/07
153 MO ARK Communications Inc. 4/11/07
154 Denton, City of 1/14/08
155 Peacock, John F 8/24/07
156 Electronic Engineering Co. 3 2/26/07
157 Self Radio, Inc. and Self Brothers Oil Company 2/18/08
158 SR Communications Associates 3/6/07
159 Sedgwick, County of, KS 2/19/08
160 Cemstone Products Company 2/7/07
161 Mobil Oil Telcom LTD 3/21/08
162 Aldredge, RW:Kay, AP:Weishuhn G 7/2/07
163 Chevron Phillips Chemical Co LP 5/17/07
164 Callahan Tower Joint Venture 1/5/07
165 Richardson, TX City of 10/30/06
166 Occidental Permiam LTD 2/26/07
167 Kansas, State of 3/10/08
168 Anheuser Busch 5/5/08
169 Challenger Construction INC. 6/11/07
170 First Digital Holdings LLC 10/20/08
171 ConocoPhillips Communications Inc. 9/29/08
172 Chattanooga SMR Inc 1/3/07
173 Athens Utilities Board, TN 11/17/06
174 SP100 South 5th Street LLC & SP150 South Street 3/5/07
175 JRJ Paving 5/24/07
176 American Red Cross 12/1/06
177 JP Jenkins, Inc. 3/28/07
178 Ebenhyoh, Daniel 2/26/07
179 Central Communications & Electronics 6/11/07
180 Gladstone, City of 8/24/07
181 Capital Aggregates Inc 10/23/07
182 Conway, City of, AR 10/21/08
183 Atofina Petrochemicals Inc 4/9/07

183

1 Time Warner Entertainment-Advance/Nethouse Partnership 3/27/06
2 Curry and Company Plumbing 5/10/06
3 BJM and Associated Inc 10/17/06
4 Cargill Juice North America, Inc. 1/3/06
5 Ben Hill Griffin 7/11/06
6 North Communications of PR 5/10/06
7 Boulware, Winston 6/20/06
8 Bright House Networks, LLC 7/19/06

Subtotal FRA count for Wave 2
Wave 3
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

9 Highland Wireless Services, L.L.C. 5/23/06
10 Modern Communications of Greenville Mississippi 7/7/06
11 Quadratics Inc. 7/14/06
12 Rodd Electronics Contract 6/29/06
13 Shreveport Communications 7/11/06
14 Fulk, Gray L. 7/26/06
15 Wilemon, Jerry W 5/17/06
16 State Farm Mutual Automobile Insurance Co (3) 9/27/06
17 Columbus City of - Medical Center 7/2/07
18 Gastonia, city of , NC 8/15/06
19 Ashford, City of, AL 8/30/06
20 Louisburg, Town of,  NC 8/15/06
21 Ingram Grove Service Inc 8/9/06
22 Patterson Communications & Electronics 12/11/06
23 Byrd, Alan P 8/5/06
24 Houston County of AL 7/21/06
25 Tri Co Communications 8/10/06
26 Gaston, County of, NC 2/21/07
27 Mears Destination Services 8/15/06
28 AFLAC 9/15/06
29 Oxford, City of, NC 10/6/06
30 Jack M Berry Inc. 12/13/06
31 Chatco Communications 5/17/07
32 Tallulah, City of, LA 11/29/06
33 White, James 9/8/06
34 Chattaway, Paul S 7/25/07
35 Morganton, City of, NC 8/28/06
36 Gunby Communications Inc. 9/4/07
37 Waters Brothers Contracting 9/15/06
38 Monroe - Southern 2/22/07
39 Buddys Phone Patching Inc. 9/20/06
40 Dothan City Schools 3/27/07
41 Waste Services of Florida 11/17/06
42 Sugar Cane Growers 2/15/07
43 Lykes Brothers Inc 8/1/06
44 C & S Communications INC 8/15/07
45 Micro Technology Southeast 3/5/07
46 Tallapoosa, County Of, AL 12/11/06
47 Supershuttle International 9/6/06
48 Woodard Communications Corporation 11/7/06
49 APM Terminals North America 5/14/07
50 Electronic Maintenance Company 12/19/06
51 Lakeland, City Of, FL 4/6/07
52 Two Way Communications, Inc. LA 11/2/06
53 Haralson, County Of, GA 12/13/06
54 Rabalais Jr, Ronald J 10/11/06
55 Cameron, Parish Of, LA 3/26/07
56 Wireless Technology Equipment Company Inc 10/27/06
57 Horn Lake, City of, MS 1/18/07
58 Alpharetta, City of, GA 2/15/07
59 Washington, County of, FL 11/27/06
60 Charlotte, City of, NC 11/21/06
61 Vestavia Hills, City Of, AL 12/6/06
62 Neighborly Care Network, Inc. 2/12/07
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

63 FCCA LLC 12/15/08
64 North Sight Communications, INC. 7/12/07
65 Mead Coated Board Inc 6/10/08
66 CellSMR South Inc 10/17/06
67 Sea Coast Communications Inc 5/14/07
68 Everglades Communications Inc 11/20/06
69 Amoco Oil Company 9/13/07
70 Saint Joseph Hospital INC 10/17/06
71 Anderson, City Of, SC 3/2/07
72 Columbus, City of, GA 1/17/07
73 Gainesville, City of, GA 3/30/07
74 Clyde W Sell - PR 5/19/08
75 Wireless Services of Puerto Rico Inc 3/11/08
76 North Carolina, State of - DOC 2/2/07
77 Re Max Agents Realty Inc 3/5/07
78 John Herby - VI 4/11/08
79 Carroll, County Of, GA 6/4/07
80 Louisiana Transit Company Inc. 1/30/07
81 Forest Park, City Of, GA 4/19/07
82 Martha Herby - Virgin Islands 3/27/07
83 George W Garland - Virgin Islands & PR 10/16/08
84 Richard Raabe - Virgin Islands & PR 4/7/08
85 BCW INC 9/18/07
86 McDonald Construction Corporation 7/31/07
87 City of Wilson 3/20/07
88 Roswell, City of, GA 4/2/07
89 Mac Bee Harvesting Inc 5/5/08
90 Florida, State of - State Attorney 3/21/08
91 S C Department Of Mental Health, SC 1/3/07
92 Orange City, Of, FL 8/6/07
93 Orange, County of, FL 10/23/07
94 Huntsville Radio Service 3/27/07
95 Central Florida Regional Transportation Authority 5/15/07
96 Shaw Industries Inc 3/21/07
97 Tampa Electric Company 11/21/06
98 Carroll County Water Authority, GA 10/1/07
99 Tower Communications, Inc 7/26/07

100 Vincent, Perry 7/25/07
101 United States Sugar Corporation 2/15/07
102 Palm Springs, Village of, FL 6/19/07
103 Florida Hospital 2/27/07
104 Rutherford Electric Membership Corp 8/13/07
105 Purser, Mark 2/26/07
106 Palm Beach County Solid Waste Authority 1/31/07
107 Desoto, County of, Fl 3/28/07
108 Decatur, City of, GA 7/10/07
109 Donn Barr - Virigin Islands 2/2/07
110 Action Community Center 11/27/06
111 Sunstate Communications Inc 3/2/07
112 Richland, City of, MS 3/26/07
113 High Tech Communications Services Inc 3/16/07
114 Palm Beach, County of, FL 3/15/07
115 Atlanta, City of, GA 9/18/07
116 Perry, County of 12/27/06

Page 11 of 24



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

117 Consolidated Freightways Corporation 6/1/07
118 Pineville, Town of, NC 3/12/07
119 Communications Leasing Corp 4/3/07
120 Lantana, Town of, FL 3/5/07
121 Madison, Parish of, LA 11/17/06
122 Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
123 Miami Springs, City of, FL 9/14/07
124 Exxon Communications Company 6/23/08
125 Fayette, County of, GA 4/22/08
126 Car Comm / End of Line 12/14/07
127 Wackenhut Corporation 6/10/08
128 Florida, State of - Ranger Drainage District 12/28/06
129 Florida, State of - DOC 8/14/08
130 M. E. Diversified Electronics, Inc 2/23/07
131 Federal Express Corporation 3/13/07
132 State Farm Mutual Automobile Insurance Companies 3/27/07
133 South Sales Communications Inc 8/6/07
134 MERIDIAN, CITY OF, MS 9/2/08
135 FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
136 CHATHAM, COUNTY OF, GA 4/23/08
137 GLYNN, COUNTY OF, GA 7/18/07
138 MEDLEY, TOWN OF, FL 10/16/07
139 Whitley's Communications Service 3/1/07
140 Two Way Radio of Carolina 8/13/07
141 SAINT PETERSBURG, CITY OF, FL 3/5/07
142 PINELLAS, COUNTY OF, FL 10/8/07
143 Monsanto Company 4/18/08
144 CONCRETE SUPPLY COMPANY 7/16/07
145 SUMITOMO LIFE REALTY NY INC 8/6/07
146 Targa Midstream Services Limited Partnership 3/24/08
147 GWINNETT, COUNTY OF, GA 1/30/07
148 LAWRENCEVILLE, CITY OF, GA 2/27/07
149 SNELLVILLE, CITY OF, GA 4/19/07
150 COLLINS, ROLAND 10/3/07
151 Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
152 GAINESVILLE, CITY OF, FL 10/16/07
153 Alabama, University of 4/16/07
154 CORAL SPRINGS, CITY OF, FL 8/6/07
155 LAUDERHILL, CITY OF, FL 4/14/08
156 PALM BEACH, TOWN OF, FL 10/25/07
157 University of West Florida 9/4/07
158 OGLETHORPE POWER CORP 8/24/07
159 ARC TRANSIT INC 12/15/06
160 Chevron USA Mississippi 10/7/08
161 Mississippi DOT 3/27/07
162 MECKLENBURG, COUNTY OF, NC 8/13/07
163 VoiceLink Communications, Inc. 9/7/07
164 NORTH CAROLINA, STATE OF 3/23/07
165 BRUNS & MC KENNA 2 INC 7/12/07
166 HARDRIVES OF DELRAY INC 4/6/07
167 DAPHNE, CITY OF, AL 3/11/08
168 MIAMI SHORES, VILLAGE OF, FL 9/12/07
169 MACON, CITY OF, GA 12/2/08
170 Fulton, County of, GA 12/2/08

Page 12 of 24



Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

171 COLUMBUS, CITY OF, MS 7/23/07
172 GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
173 TERREBONNE, PARISH OF, LA 8/15/07
174 TIFT, COUNTY OF, GA 3/13/08
175 WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
176 JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
177 LAMAR, COUNTY OF, MS 4/14/08
178 JEFFERSON LEVEE BOARD, LA 4/14/08
179 COCONUT CREEK, CITY OF, FL 10/31/08
180 MOSS POINT, CITY OF, MS 5/27/08

180

1 Keller, Mike L. 4/27/06
2 Johnson, Harold L #3 3/27/06
3 Hopkins, Terry ( 800 Rebanding ) 6/6/06
4 J.R. Simplot Company 12/23/05
5 Josh Klassen Inc. 6/1/06
6 Rehoboth Mckinley Christian Hospital 12/6/06
7 Texas Communications Inc. 2/5/07
8 Wulf, Barbara J # 2 (swap) 6/2/06
9 Kronenfeld, Mark 7/12/06

10 Kronenfeld, Kurt #2 ( Swap) 7/25/06
11 Pagel Partnership 3/20/07
12 Sims, Vicki 9/15/06
13 Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
14 Rizzo, Alice P. 11/9/06
15 Middlesex, Township of, PA 9/20/06
16 Schatzlein, David A. #2 8/1/06
17 Gerhard, Stephen 5/23/07
18 Bumgarner, Jeffrey W 5/23/07
19 Geter, Kim:Geter, Regina 10/17/07
20 Chingas, Joseph 9/18/06
21 Waste Management Holdings, Inc. 2/9/07
22 Skitronics EA Swap 11/16/07
23 Batelle Memorial Institute Inc, WA 1/2/07
24 Santa Fe, City of 11/25/08
25 Aksala Electronics Inc. 2/21/07
26 Telebeeper Guam EA Swap 5/14/08
27 Abilene, City of, TX 6/14/07
28 TUCKER, ALAN 8/13/07
29 NEW PENN MOTOR EXPRESS 3/27/07
30 SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
31 B&M Enterprises 5/14/07
32 PETRIE, GLENN 5/17/07
33 BLASDELL, JAMES A 3/5/07
34 Brock, Harold:Samuel:Dorothy 5/14/07
35 SAMNADDA, TERRY 5/14/07
36 GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
37 ELLIS COMPANY PARTNERSHIP 8/13/07
38 ABRAHAM, KYE A 3/9/07
39 BRAUCHLE, JACK W 2/27/07
40 RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
41 STELLER, JO ANN 4/12/07
42 WELLMON, STEVE 4/30/07

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 1 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

Stage 1 Completed FRAs*

43 SMITH, JOY L 5/25/07
44 HAMILTON, COUNTY OF, OH 8/13/07
45 SPRAGUE, JO A 8/6/07
46 WESTMORELAND, COUNTY OF, PA 7/28/08
47 KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
48 P & R Spectrum Resources, Inc. 3/10/08
49 CONWAY SR, ROBERT J 9/23/08
50 GRAND RAPIDS, CITY OF, MI 8/12/08
51 WYCKOFF FARMS INC 3/21/08
52 BOLTHOUSE FARMS INC 5/20/08
53 New York, State of - State Police/Albany Police 8/13/07
54 HAMILTON, CITY OF, OH 1/9/08
55 ARROW INDUSTRIES CORP 7/10/07
56 Capital Digitronics, Inc. 8/28/07
57 CELLSMR LICENSE HOLDINGS LLC 7/30/08
58 SOMERSET, COUNTY OF, PA 3/10/08
59 GRAND TRAVERSE, COUNTY OF, MI 11/21/07
60 Kenneth and Eva Held Trust #2 Reband 800 4/30/08
61 DAYTON, CITY OF, OH 12/8/08
62 Anheuser Busch Wave 4 7/16/08
63 MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
64 CINCINNATI LIMOUSINE SERVICE INC 4/30/08
65 Specialty Corporation--Gill 1/11/08
66 Durham School Services 8/1/08
67 PENN HILS, MUNICIPALITY OF, PA 3/25/08
68 OTTAWA, COUNTY OF, MI 12/3/07
69 HUMBLE, GARY:LEEPER, DEBRA 12/7/07
70 MORAINE MATERIALS CO INC 5/30/08

70
723Total Completed FRAs

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s post-
close review rights or external audits.

Subtotal FRA count for Wave 4
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Appendix 8
Summary of Stage 1 FRAs that are Pending TA Completion Certification Review, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 Charter, Tom or Perry DBA - T&P Farms 7/16/2008
2 Anheuser Busch Wave 1 7/16/2008
3 United Illuminating Company 10/14/2008
4 La Rue Communications 6/23/2008
5 Manassas, City of 5/27/2008

5

1 Fayette, County of 9/13/2007
2 Pitcock and Williams 10/1/2008

2

1 Mountain Park, City of, GA 2/26/07
2 CAPE CORAL, CITY OF, FL 3/11/08

2

1 Clark County, OR 10/30/08
2 KENT, COUNTY OF, MI 11/11/08

2
11

Stage 1 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Total FRAs Pending TA Completion Certification Review

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4

Subtotal FRA count for Wave 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Illinois Power Company 7/12/2007
2 Boston, City of - Police (MA) 5/12/2008
3 Roanoke, County of (VA) 12/15/2006
4 Chesterfield County, VA 1/15/2008

4

1 Total Petrochemicals, USA, Inc. 12/1/2006
1

1 Chevron USA Mississippi 9/29/2008
2 JONES, COUNTY OF, MS 4/14/2008
3 LAMAR, COUNTY OF, MS 9/28/2007
4 DAPHNE, CITY OF, AL 4/29/2008
5 ALBERTVILLE, CITY OF, AL 4/21/2008
6 Duke Energy Company - Rebanding 4/22/2008
7 Pasco, County OF, FL 7/7/2008
8 Rockdale County of, GA 11/10/2008
9 COCONUT CREEK, CITY OF, FL 4/17/2008

10 TIFT, COUNTY OF, GA 5/12/2008
11 BOCA RATON, CITY OF, FL 4/23/2008
12 HOUSTON, COUNTY OF, GA 10/15/2007
13 DeKalb County Police Department, GA 8/29/2008

13

1 SOMERSET, COUNTY OF, PA 1/24/2008
2 SLIDELL, CITY OF, LA 1/18/2008

2
20

Stage 1 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1

Total Completed PFAs

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Wave 2

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Milwaukee Area Tech College 9/15/06
2 Poughkeepsie, Town Of, NY 8/6/07
3 Fair Lawn, Boro of, NJ Ph II 9/17/08
4 Bluffton, City Of, IN PH II 1/17/07
5 Pendleton, Town Of, IN PH II 1/17/07
6 Bloomington, City OF 3/15/07
7 New Albany, City Of 10/2/06
8 Campbell, City of, CA 8/11/08
9 Bolingbrook, Village of, IL 12/3/08

10 Lagrange County Communications, IN 9/11/08
11 Emeryville, City of, CA 9/16/08
12 WHITE PLAINS, CITY OF, NY PH II 7/22/08
13 ADAMS, COUNTY OF, PA PH II 7/10/07
14 PORTER, TOWN OF, IN PH II 7/16/08
15 WALWORTH, COUNTY OF, WI PH II 7/2/07
16 SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
17 ELWOOD, CITY OF, IN PH II 5/17/07
18 WILMINGTON, CITY OF, DE PH II 3/15/07
19 SOUTHWEST CENTRAL DISPATCH, IL PH II 1/25/08
20 WISCONSIN CENTER DISTRICT, WI PH II 8/13/07
21 REDWOOD CITY, CITY OF, CA PH II 11/21/08
22 RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH II 2/19/08
23 LODI, CITY OF, CA PH II 12/5/08
24 BRISTOL, CITY OF, CT PH II 9/12/07
25 OREGON, STATE OF, OR PH II 10/9/08
26 MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
27 PACIFICA, CITY OF, CA PH II 12/9/08
28 SCARSDALE, VILLAGE OF, NY PH II 10/27/08
29 San Bruno, City of, CA PH II 10/7/08
30 NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
31 WATERFORD, TOWN OF, CT PH II 5/15/08
32 CONTRA COSTA, COUNTY OF, CA PH II 11/24/08
33 NEWTON, CITY OF, MA PH II 6/11/08
34 WESTPORT, TOWN OF, CT PH II 8/4/08
35 NORTON, TOWN OF, MA PH II 9/3/08
36 HOWELL, TOWNSHIP OF, NJ PH II 7/25/08
37 Monterey, County of (CA) 6/27/08
38 MISHAWAKA, CITY OF, IN PH II 9/29/08
39 GURNEE, VILLAGE OF, IL PH II 9/29/08
40 New York, State of PH II Metro 21 9/3/08
41 WALLINGFORD, TOWN OF, CT PH II 11/7/08
42 New York, State of PH II OCFS 10/23/08
43 Wilbraham, Town of, MA PH II STA 9/8/08

43

1 Lexington Fayette Urban County Government 1/3/07
2 Louisville, City of, KY 3/20/07
3 DUNCANVILLE, CITY OF, TX PH II 5/9/08
4 SHERMAN, CITY OF, TX PH II 8/28/08
5 JONESBORO, CITY OF, AR PH II 7/31/07
6 SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
7 GREENVILLE, CITY OF, TX PH II 9/9/08
8 KENTUCKY, COMMONWEALTH OF PH II 8/8/08

Stage 2 Completed FRAs*

Wave 1

Subtotal FRA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

9 TONGANOXIE, CITY OF, KS PH II 7/9/08
10 LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH II 12/2/08
11 SEVIER, COUNTY OF, TN PH II 4/11/08
12 MOUNTAIN HOME, CITY OF, AR PH II 7/25/07
13 LINN, COUNTY OF, IA PH II 10/16/07
14 Fremont, City of, NE PH II 9/16/08
15 CRAWFORD COUNTY OF, KS PH II 8/5/08
16 LIBERTY, CITY OF, MO PH II 7/8/08
17 WILLIAMSON, COUNTY OF, TN PH II 9/22/08
18 SHERBURNE, COUNTY OF, MN PH II 7/9/08
19 JEFFERSON, COUNTY OF, AR PH II 11/3/08
20 Richardson, County of, NE PH II 10/1/08
21 BROWN, COUNTY OF, MN PH II 8/11/08
22 KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
23 Saline, County of, NE PH II 7/21/08
24 KENTUCKY STATE POLICE PH II 9/16/08
25 BENTON, COUNTY OF, MN PH II 1/18/08
26 KINGSPORT, CITY OF, TN PH II 5/27/08
27 Sebastian, County of, AR PH II 3/11/08
28 MADISONVILLE, CITY OF, KY PH II 7/2/07
29 BLOOMINGTON, CITY OF, MN PH II 9/28/07
30 MOWER, COUNTY OF, MN PH II 12/10/07
31 CITY UTILITIES OF SPRINGFIELD, MO PH II 7/30/08
32 GARFIELD, COUNTY OF, OK PH II 7/14/08
33 ASHLAND, CITY OF, NE PH II 9/29/08
34 PARKER, COUNTY OF, TX PH II 9/9/08
35 COUNCIL BLUFFS, CITY OF, IA PH II 7/16/08
36 Nemaha, County of, NE PH II 8/20/08
37 CAMPBELL, COUNTY OF, KY PH II 8/27/08
38 CONWAY, CITY OF, AR PH II 4/11/08
39 York, County of, NE PH II 9/29/08
40 Fillmore, County of, NE PH II 10/8/08
41 York, City of, NE PH II 11/10/08
42 LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
43 Middle TN State Univ PH II 11/11/08

43

1 AVENTURA, CITY OF, FL PH II 7/10/08
2 HATTIESBURG, CITY OF, MS 7/23/07
3 WASHINGTON, COUNTY OF, MS PH II 1/14/08
4 Crisp County School System, GA 9/4/07
5 FOREST PARK, CITY OF, GA PH II 11/10/08
6 SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH 11/3/08
7 ROCK HILL, CITY OF, SC PH II 7/3/08
8 Columbia, County of, GA PH II 11/10/08
9 PICKENS, COUNTY OF, SC PH II 3/20/08

10 GRANVILLE, COUNTY OF, NC PH II 3/10/08
11 HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, 10/21/08
12 TAMPA, CITY OF, FL PH II 7/23/08

12

1 VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2 ALLEN, COUNTY OF, OH PH II 11/17/08
3 AUGLAIZE, COUNTY OF, OH PH II 7/25/08

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
Wave 4
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed FRAs*

4 VICTORIA, CITY OF, TX PH II 11/24/08
5 COLONIE, TOWN OF, NY PH II 8/8/08
6 LONG BEACH, CITY OF, CA PH II 10/20/08

6
104

* "Completed" means that the TA has reviewed and certified the reconfiguration as complete, pending any results of the TA’s 
post-close review rights or external audits.

Subtotal FRA count for Wave 4
Total Completed FRAs
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Appendix 8
Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

1 BLACKSBURG, TOWN OF, VA PH II 8/19/2008
1

1 FINNEY, COUNTY OF, KS PH II 10/10/2008
1

0

0
2

Wave 4
Subtotal FRA count for Wave 4

Total FRAs Pending TA Completion Certification Review

Stage 2 FRAs Pending TA Completion Certification Review

Wave 1

Subtotal FRA count for Wave 1
Wave 2

Subtotal FRA count for Wave 2
Wave 3

Subtotal FRA count for Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

1 Monterey, County of (CA) 5/11/07
2 Maui, County of, HI PH II 5/21/08
3 Brown, County of WI 4/14/08
4 ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH II 4/29/08
5 DAVIS, CITY OF, CA PH II 8/18/08
6 NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH II 4/21/08
7 EAGLE, COUNTY OF, CO PH II 3/20/08
8 Nashua, City of 4/11/08
9 University of California - Berkeley 6/11/08

10 VACAVILLE, CITY OF, CA PH II 1/14/08
11 Colorado, State of PH II 3/10/08
12 University of California - Santa Cruz 9/17/08
13 SALEM, CITY OF, OR PH II 6/11/08
14 University of California - Merced 11/24/08
15 LA CROSSE, CITY OF, WI PH II 4/29/08
16 PORTSMOUTH, CITY OF, VA PH II 4/11/08
17 EAST CHICAGO, CITY OF, IN PH II 6/9/08
18 SPRINGFIELD, CITY OF, IL PH II 4/7/08
19 WALLINGFORD, TOWN OF, CT PH II 7/9/08
20 ALLEN, COUNTY OF, IN PH II 3/12/08
21 ROCK, COUNTY OF, WI PH II 6/11/07
22 SHEBOYGAN, COUNTY OF, WI PH II 3/20/08
23 ROANOKE, COUNTY OF, VA PH II 11/11/08
24 WAUKESHA, COUNTY OF, WI PH II 8/19/08
25 HOPEWELL, CITY OF, VA PH II 7/2/08
26 UNIVERSITY OF CONNECTICUT, CT PH II 4/11/08
27 Cook, County of, IL PH II 8/1/08
28 ALEXANDRIA, CITY OF, VA PH II 12/19/08

28

1 DYERSBURG, CITY OF, TN PH II 7/30/2007
2 RICHARDSON, CITY OF, TX PH II 5/9/2008
3 COLLIN, COUNTY OF, TX PH II 5/14/2008
4 Sullivan, County of, TN 6/17/2008
5 CEDAR PARK, CITY OF, TX PH II 11/20/2008
6 East Texas Medical Center, TX PH II 5/14/2008
7 MINNESOTA, STATE OF PH II 5/9/2008
8 PLANO, CITY OF, TX PH II 5/5/2008
9 LONGVIEW, CITY OF, TX PH II 5/14/2008

10 BI STATE INFORMATION CENTER, TX PH II 4/18/2008
11 AUSTIN, CITY OF, TX PH II 5/1/2008
12 LEE, COUNTY OF, TX PH II 6/23/2008
13 Middle TN State Univ PH II 3/27/2008
14 LOUISVILLE METRO GOVERNMENT, KY PH II 6/24/2008
15 STEARNS, COUNTY OF, MN PH II 8/11/2008
16 JEFFERSON, COUNTY OF, OH PH II 5/15/2008
17 BELMONT, COUNTY OF, OH PH II 6/24/2008
18 METRO GVT OF NASHVILLE AND DAVIDSON CTY PH II 8/14/2008
19 BUCHANAN, COUNTY OF, MO PH II 6/11/2008
20 RAMSEY, COUNTY OF, MN PH II 3/31/2008
21 Franklin, City of, TN PH II 7/10/2008
22 CARROLLTON, CITY OF, TX PH II 3/26/2008

Stage 2 Completed PFAs*

Wave 1

Subtotal PFA count for Wave 1
Wave 2
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

23 BEAUMONT, CITY OF, TX PH II 6/30/2008
24 WASHINGTON COUNTY SHERIFF DEPARTMENT, NE P 6/17/2008
25 BOWLING GREEN, CITY OF, KY PH II 6/13/2008
26 OMAHA PUBLIC POWER DISTRICT, NE PH II 8/12/2008
27 North Kansas City Police 5/9/2008
28 DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 6/17/2008
29 Prairie Village, City of, KS PH II 11/11/2008
30 JACKSONVILLE, CITY OF, AR PH II 6/10/2008
31 Knox County Sheriff TN PH II 4/29/2008

31

1 Hall, County of 12/15/2008
2 EMERGENCY MANAGEMENT DISTRICT, MS 3/11/2008
3 HINDS, COUNTY OF, MS PH II 5/19/2008
4 PANAMA CITY, CITY OF, FL 4/21/2008
5 BAY COUNTY COMMISSIONERS, FL PH II 4/18/2008
6 OPELIKA, CITY OF, AL PH II 4/21/2008
7 ALBANY, CITY OF, GA 4/18/2008
8 JACKSONVILLE BEACH, CITY OF, FL PH II 3/21/2008
9 SARASOTA, COUNTY OF, FL PH II 4/18/2008

10 CHARLOTTE, COUNTY OF, FL PH II 4/14/2008
11 CONCORD, CITY OF, NC PH II 4/14/2008
12 STONE MOUNTAIN PARK PH II 6/4/2008
13 GWINNETT, COUNTY OF, GA PH II 12/8/2008
14 CADDO PARISH COMMUNICATIONS DIST  1, LA PH II 10/17/2008
15 LAKELAND, CITY OF, FL PH II 4/4/2008
16 GAINESVILLE, CITY OF, FL PH II 6/11/2008
17 FAYETTE, COUNTY OF, GA PH II 5/5/2008
18 DUKE UNIVERSITY PH II 7/16/2008
19 SULPHUR, CITY OF, LA PH II 7/1/2008
20 HORRY, COUNTY OF, SC PH II 12/8/2008
21 MINT HILL, TOWN OF, NC PH II 6/2/2008
22 DESOTO, COUNTY OF, FL PH II 12/2/2008
23 FORSYTH, COUNTY OF, GA PH II 4/14/2008
24 LEE, COUNTY OF, FL PH II 9/29/2008
25 PINEVILLE, TOWN OF, NC PH II 12/15/2008
26 MARION, COUNTY OF, FL PH II 5/15/2008
27 SAINT CHARLES, PARISH OF, LA PH II 11/19/2008
28 MOORESVILLE, TOWN OF, NC PH II 7/9/2008
29 CALCASIEU PARISH COMMUNICATIONS DISTRICT PH 6/11/2008
30 FLORENCE, COUNTY OF, SC PH II 5/9/2008
31 CLEVELAND, COUNTY OF, NC PH II 6/30/2008
32 SHELBY, CITY OF, NC PH II 9/3/2008
33 MYRTLE BEACH, CITY OF, SC PH II 7/25/2008
34 KERNERSVILLE, TOWN OF, NC PH II 7/24/2008
35 CALCASIEU, PARISH OF, LA PH II 11/26/2008
36 IBERVILLE, PARISH OF, LA PH II 4/23/2008
37 EMORY UNIVERSITY, GA PH II 12/15/2008
38 CHARLESTON, CITY OF, SC PH II 11/26/2008
39 TARBORO, TOWN OF, NC PH II 7/10/2008
40 SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH 9/25/2008
41 LENOIR, COUNTY OF, NC PH II 12/2/2008
42 PITT, COUNTY OF, NC PH II 11/24/2008

42

Subtotal PFA count for Wave 2
Wave 3

Subtotal PFA count for Wave 3
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date Deal Count

Stage 2 Completed PFAs*

1 CLARK, COUNTY OF, WA PH II 4/29/2008
2 HARRISON, COUNTY OF, OH PH II 11/26/2008
3 WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/2008
4 HOBBS, CITY OF, NM PH II 12/19/2008
5 LIVE OAK, CITY OF, TX PH II 11/25/2008
6 YAKIMA, CITY OF, WA PH II 12/8/2008

6
107

* "Completed" means that the TA has reviewed and certified the PFA as complete, pending any results of the TA’s post-
close review rights or external audits.

Wave 4

Subtotal PFA count for Wave 4
Total Completed PFAs
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Appendix 8
Summary of Stage 2 PFAs that are Pending TA Completion Certification Review, as of December 31, 2008

Deal Name
TA Completion Certification 

Receipt Date
Deal 

Count

0

1 WEST DES MOINES, CITY OF, IA PH II 10/8/2008
1

1 DELRAY BEACH, CITY OF, FL PH II 10/16/2008
1

0
2

Stage 2 PFAs Pending TA Completion Certification Review

Wave 1

Subtotal PFA count for Wave 2
Wave 3

Total PFAs Pending TA Completion Certification Review

Subtotal PFA count for Wave 1
Wave 2

Subtotal PFA count for Wave 3
Wave 4

Subtotal PFA count for Wave 4
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Appendix 9
800 MHz Transition Administrator, LLC

Fees and Expenses through December 31, 2008

Quarter Ending 
March 31, 2008

Quarter Ending 
June 30, 2008

Quarter Ending 
September 30, 2008

Quarter Ending 
December 31, 2008 Year-to-Date

Fees
Public Safety Outreach $1,754,573 $1,546,700 $1,537,139 $4,838,412
Reconfiguration Management $1,221,893 $1,152,763 $1,249,179 $689,164 $4,312,998
Frequency Management $616,558 $570,893 $566,935 $559,380 $2,313,765
Financial Management $905,551 $912,902 $818,221 $870,892 $3,507,566
General Counsel/Regulatory Management $1,658,624 $1,768,191 $1,672,026 $1,548,747 $6,647,588
Stakeholder Implementation Management* $905,869 $818,902 $1,068,704 $2,685,963 $5,479,438
TA Systems Support $455,581 $419,052 $413,379 $413,385 $1,701,397
Program Management Support $552,671 $484,487 $486,776 $460,547 $1,984,480
Alternative Dispute Resolution $1,441,066 $1,192,878 $1,002,203 $1,159,587 $4,795,734

Fees Subtotal $9,512,385 $8,866,767 $8,814,561 $8,387,665 $35,581,379
Expenses $185,390 $136,475 $144,077 $121,746 $587,688
Total Fees and Expenses $9,697,775 $9,003,242 $8,958,639 $8,509,411 $36,169,067

* The Public Safety Outreach (PSO) and Stakeholder Relationship Management (SRM) teams have been consolidated to form Stakeholder and 
Implementation Management (SIM) to capitalize on efficiencies and streamline processes. As of the Quarter Ending December 31, 2008, fees will be 
reported under the SIM team.
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